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CAPITAL PLAN STATUS REPORT 
 

DECEMBER 2015 
 

Major Projects – Description and Status  
 

 Projects Approved: FY2009-10, FY2010-11,  

FY2012-13, FY2013-14, FY2014-15, & 

FY2015-16  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Resolution RS2014-1126, approved June 18, 2014, appropriated $275,000,000. 

o Resolution RS2015-1500, approved June 10, 2015, appropriated $520,000,000. 
 
 

o Section I divides the capital projects by the Mayor’s Priorities: Economic & Community 

Development, Economic Opportunity & Empowerment, Education, Neighborhoods, and 

Infrastructure, Transportation, and Sustainability.  

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 1Q FY2016” column. 
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ECONOMIC & COMMUNITY DEVELOPMENT  
32 Projects Totaling $144,287,983   

 

Cumberland Park – Riverfront Redevelopment – East Bank 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 Riverfront 

Redevelopment - 

MDHA

7,950,000 7,950,000 0 0 0 

2009-10 Riverfront 

Redevelopment - Phase 

II - MDHA

15,597,347 15,597,347 0 0 0 

2009-10 Riverfront - Phase 2 

USD

6,402,653 5,429,343 175,643 797,667 225,036 

2009-10 Frist Center - 2005-06 

Capital Allocation

106,073 106,073 0 0 0 

2009-10 Frist Center - 2009 

Capital Allocation

141,000 130,611 0 10,389 0 

2009-10 Farmer's Market 

Renovation and Repairs

43,668 77,083 0 (33,415) 0 

2014-15 GSR Farmers Market 

Upgrade

500,000 39,792 0 460,208 0 

2009-10 DES Miscellaneous 

System Projects

2,919,390 2,713,407 0 205,983 160,443 

2009-10 DES Customer 

Connections and Repairs

2,410,000 1,047,758 0 1,362,242 0 

2009-10 Children's Theatre 

Renovation

482,400 482,400 0 0 0 

2009-10 African American 

Museum - Capital 

Allocation

8,987,947 983,090 0 8,004,857 205,866 
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ECONOMIC & COMMUNITY DEVELOPMENT (Continued) 
 

Music City Center Convention Hall 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

2009-10 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 

2009-10 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

2013-14 Nashville Zoo - 

Infrastructure 

Improvements

5,000,000 5,000,000 0 0 0 

2014-15 PAR Nashville Zoo 10,000,000 3,527,046 0 6,472,954 1,856,442 

2015-16 PAR Nashville Zoo 10,000,000 0 0 10,000,000 0 

2009-10 Adventure Science 

Center - Capital 

Allocation

4,253 4,253 0 0 0 

2009-10 28th - 31st Avenue 

Connector

500,000 499,918 0 82 0 

2010-11 28th / 31st Avenue 

Connector

15,120,000 14,996,544 83,853 39,603 8,510 

2009-10 Gulch Arts Center 

Redevelopment - 

MDHA

1,008,708 1,008,708 0 0 0 

2009-10 Bridgestone Arena - 

Roofing and Signage 

Projects

175,867 13,995 0 161,872 0 
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ECONOMIC & COMMUNITY DEVELOPMENT (Continued) 
 

Bridgestone Arena 

 

 
 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2013-14 Bridgestone Arena 

Improvements

7,000,000 6,214,040 0 785,960 0 

2012-13 KIVA System Upgrades 5,000,000 2,265,586 1,202,012 1,532,402 0 

2013-14 PAR First Avenue / 

Riverfront

500,000 500,000 0 0 0 

2009-10 PW First Avenue / 

Riverfront

1,475,353 1,475,353 0 0 0 

2009-10 PW First Avenue / 

Riverfront

60,646 60,646 0 0 0 

2010-11 DES Customer 

Connections

8,500,000 6,506,259 0 1,993,741 6,950 

2015-16 DES FY16 

Miscellaneous Service 

Projects

26,000,000 0 0 26,000,000 0 

2010-11 North Nashville 

Infrastructure

3,680,000 3,680,000 0 0 0 

2012-13 GSR Infrastructure 472,613 472,613 0 0 0 

2014-15 ITS North Nashville 

Infrastructure

1,900,000 1,900,000 0 0 0 

Summary for ECONOMIC & COMMUNITY DEVELOPMENT (32 Projects)

TOTALS $144,287,983 $83,681,865 $1,461,508 $59,144,610 $2,463,247
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ECONOMIC OPPORTUNITY & EMPOWERMENT  
3 Projects Totaling $ 6,000,000   

Mayor Barry’s Housing Priorities – Affordable Housing Plan 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2015-16 MDHA Affordable 

Housing Infrastructure

4,000,000 0 0 4,000,000 0 

2015-16 ADM Nash State Comm 

Donelson

1,000,000 0 0 1,000,000 0 

2015-16 ADM Nash State Comm 

Madison

1,000,000 0 0 1,000,000 0 

Summary for ECONOMIC OPPORTUNITY & EMPOWERMENT (3 Projects)

TOTALS $6,000,000 $0 $0 $6,000,000 $0
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EDUCATION 
160 Projects Totaling $587,540,815 

Cane Ridge High School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 Bus Replacement 2,500,000 2,500,000 0 0 0 

2009-10 Crieve Hall Elementary 233,314 233,314 0 0 0 

2009-10 ADA Compliance 3,152,029 3,152,029 0 0 0 

2009-10 Haywood Elementary 147,912 147,912 0 0 0 

2009-10 Madison Middle School 7,626,513 7,626,513 0 0 0 

2009-10 Roof Replacement / 

Repairs

2,858,569 2,858,569 0 0 0 

2009-10 Maintenance 

Emergencies

9,171,512 9,171,512 0 0 0 

2009-10 MNPS Technology 15,000,000 15,000,000 0 0 0 

2009-10 Wharton Elementary 2,823,730 2,823,730 0 0 0 

2009-10 MNPS Pearl Cohn Pool 

Renovation

432,000 432,000 0 0 0 

2009-10 Pre-K Playgrounds 284,492 284,492 0 0 0 

2009-10 MNPS Energy Retrofits - 

FY2010

15,250,031 15,250,031 0 0 250,031 

2009-10 Glengarry Elementary 

Renovation

54,500 54,500 0 0 0 

2009-10 Glenview Elementary 

Renovation

12,533 12,533 0 0 0 
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EDUCATION (continued) 
 

 
Amqui Elementary School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 Entry Vestibule Security 329,032 329,032 0 0 0 

2009-10 Football Stadium Lighting 550,000 550,000 0 0 0 

2009-10 Douglas - HeadStart 

Facility

482,180 27,033 0 455,147 0 

2009-10 North HeadStart - 

Kitchen

2,152,450 20,889 0 2,131,561 0 

2009-10 MNPS Capital 

Contingency

2,700,862 2,700,862 0 0 0 

2010-11 Bus Replacment 5,000,000 5,000,000 0 0 0 

2010-11 Technology 5,038,362 5,038,362 0 0 0 

2010-11 Cane Ridge Elementary 13,681,260 13,681,260 0 0 0 

2010-11 Highland Heights 

Renovation

10,000,000 9,991,630 0 8,370 27,557 

2010-11 QSCB Antioch HS Roof 1,405,000 1,405,000 0 0 0 

2010-11 QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

2010-11 QSCB Chadwell Elem 

Renovation

4,476,000 4,476,000 0 0 0 

2010-11 QSCB Cockrill Elem 

Roof

741,000 741,000 0 0 0 

2010-11 QSCB Cole Elem Roof 115,000 115,000 0 0 0 
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EDUCATION (continued) 
 

 
Meigs Middle Magnet School  

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2010-11 QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

2010-11 QSCB East Lit Gym 

HVAC

500,000 500,000 0 0 0 

2010-11 QSCB Gateway Elem 

Addition

3,070,000 3,070,000 0 0 0 

2010-11 QSCB Gateway Elem 

Renovation

2,433,000 2,433,000 0 0 0 

2010-11 QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 

2010-11 QSCB Haywood Elem 

Roof

349,098 349,098 0 0 0 

2010-11 QSCB Hermitage Elem 

Renovation

4,645,000 4,645,000 0 0 0 

2010-11 QSCB Hillwood HS 

Gym HVAC

500,000 500,000 0 0 0 

2010-11 QSCB Hume Fogg HS 

Roof

647,630 647,630 0 0 0 

2010-11 QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

2010-11 QSCB Lakeview Elem 

Roof

165,000 165,000 0 0 0 

2010-11 QSCB Litton Middle 

Addition

1,976,000 1,976,000 0 0 0 

2010-11 QSCB Litton Middle 

Renovation

5,896,000 5,896,000 0 0 0 

2010-11 QSCB M L King HS 

Gym HVAC

500,000 500,000 0 0 0 
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EDUCATION (continued) 
 

Carter – Lawrence Elementary Magnet 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2010-11 QSCB McGavock HS 

Gym HVAC

832,000 832,000 0 0 0 

2010-11 QSCB McGavock HS 

Roof

2,421,000 2,421,000 0 0 0 

2010-11 QSCB McMurray 

Middle Roof

555,000 555,000 0 0 0 

2010-11 QSCB Murrell School 

Roof

294,500 294,500 0 0 0 

2010-11 QSCB Old Brick Church 

MS Roof

142,224 142,224 0 0 0 

2010-11 QSCB Overton HS Gym 

HVAC

500,000 500,000 0 0 0 

2010-11 QSCB Pennington Elem 

Roof

372,000 372,000 0 0 0 

2010-11 QSCB Percy Priest 

Elem HVAC

86,250 86,250 0 0 0 

2010-11 QSCB Stratford HS 

Roof

892,065 892,065 0 0 0 

2010-11 QSCB Wright Middle 

Roof

233,200 233,200 0 0 0 

2010-11 MNPS Misc. 

Construction Projects

1,280,378 1,280,378 0 0 0 

2010-11 Schools - Capital 

Contingency

2,000,000 2,000,000 0 0 0 

2012-13 Norman Binkley 

Renovation

7,201,529 7,116,536 33,933 51,060 9,689 

2012-13 MNPS Bus / Vehicle 

Replacement

10,000,000 10,000,000 0 0 0 



 

  15 

EDUCATION (continued) 
 

West End Middle School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2012-13 Joelton Middle School 

Renovation

8,353,139 8,314,161 78 38,900 0 

2012-13 MNPS Miscellaneous 

Construction Projects

4,424,291 4,085,979 9,470 328,842 (522,990)

2012-13 MNPS Miscellaneous 

Maintenance Projects

3,000,000 3,000,000 0 0 0 

2012-13 Stratford High School 

Renovation

22,447,653 19,403,002 903,534 2,141,117 2,230,023 

2012-13 MNPS Technology 

Improvements

7,625,645 7,625,645 0 0 0 

2012-13 Antioch Middle 

Renovation

10,623,826 10,623,826 0 0 30,586 

2012-13 Rose Park Middle 

School Renovation

8,204,734 8,204,734 0 0 (26,700)

2012-13 Hume Fogg Gym 

Addition and Land 

Purchase

8,167,453 8,144,548 22,905 0 11,855 

2012-13 Antioch Land for New 

Elementary and Middle 

School

1,012,367 1,012,367 0 0 0 

2012-13 A Z Kelley Elementary 

Renovation

2,475,366 2,475,366 0 0 0 

2012-13 Julia Green Elementary 

Land Purchase / 

Expansion

1,002,298 1,002,298 0 0 0 

2012-13 Henry Oliver Middle 

School Renovation

3,357,697 3,301,894 0 55,803 0 
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EDUCATION (continued) 
 

John Early Museum Magnet Middle School 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2012-13 John Early Middle 

School Renovation

1,926,992 1,890,116 0 36,876 37,992 

2012-13 MNPS FY13 Capital 

Contingency

177,009 177,009 0 0 0 

2013-14 Bus Replacements - 

Mandatory

3,000,000 3,000,000 0 0 0 

2013-14 Goodlettsville Middle 

School -Replacement

19,374,139 11,036,500 5,887,475 2,450,164 4,306,780 

2013-14 Roof Repairs and 

Replacements

3,000,000 2,649,117 197,366 153,517 575,341 

2013-14 Technology 

Improvements

7,374,355 7,374,355 0 0 33,672 

2013-14 Granbery Elementary - 

12 Classroom Addition

2,837,759 2,829,606 0 8,153 0 

2013-14 Maxwell Elementary - 

12 Classroom Addition

2,557,353 2,549,861 0 7,492 239,860 

2013-14 Shayne Elementary - 12 

Classroom Addition

2,594,001 2,491,464 11,681 90,856 3,104 

2013-14 ADA Compliance / 

Accommodations

1,000,000 999,481 0 519 801 

2013-14 Antioch Cluster - New 

Elementary School

17,675,402 17,329,816 146,616 198,970 767,050 

2013-14 Julia Green Elementary - 

Site Improvements

288,914 288,914 0 0 0 

2013-14 Madison Middle School - 

12 Classroom Addition

2,493,821 2,424,696 66,072 3,053 54,979 

2013-14 McGavock High School - 

Fire Safety 

Improvements

513,678 513,678 0 0 0 
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EDUCATION (continued) 

 
Eakin Elementary School 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2013-14 Waverly-Belmont 

Elementary - 

Addition/Renovation

10,797,472 10,721,924 49,937 25,611 592,721 

2013-14 Asbestos Environment 

Abatement

1,000,000 978,486 0 21,514 0 

2013-14 Asphalt Paving 1,000,000 1,000,000 0 0 0 

2013-14 Casework Furniture Lab 

Upgrades

1,811,085 1,618,878 187,207 5,000 0 

2013-14 Maintenance / Furniture  

Allocation

34,199 34,199 0 0 0 

2013-14 Emergency Maintenance 

- Entry Vestibules

3,540,876 2,469,555 3,241 1,068,080 419,913 

2013-14 Emergency Maintenance 

Projects

602,341 555,497 0 46,844 9,000 

2013-14 HVAC Upgrades and 

Replacements

4,667,659 4,654,686 0 12,973 0 

2013-14 Plumbing Repairs and 

Boiler Upgrades

2,500,296 2,490,141 0 10,155 0 

2013-14 Security Upgrades 4,752,924 4,649,166 20,495 83,263 18,245 

2013-14 HS & MS Stadium 

Upgrades

300,000 244,737 0 55,263 23,559 

2013-14 HS Track Upgrades 425,126 401,378 0 23,748 0 

2013-14 MS Athletic Fields 300,000 227,733 0 72,267 118,664 

2013-14 MS Track Upgrades 61,000 0 0 61,000 0 
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EDUCATION (continued) 
 

 

Cane Ridge Elementary School 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2013-14 Stadium Lighting 

Upgrades

339,000 431 0 338,569 0 

2013-14 MNPS Capital 

Contingency Funds

255,200 255,200 0 0 0 

2013-14 MNPS Percent for the 

Arts Contingency

455,800 0 0 455,800 0 

2013-14 MNPS Omnibus 

Projects

3,702,800 3,702,800 0 0 0 

2014-15 MNPS Bordeaux 

Demolition / Pre-K

990,000 681,566 771 307,663 253,202 

2014-15 MNPS Bus / Vehicle 

Replacements

10,000,000 9,929,139 0 70,861 109,771 

2014-15 MNPS Hume-Fogg HS 

Renovation

23,000,000 3,550,978 14,255,388 5,193,634 998,203 

2014-15 MNPS Building / 

Equipment Upgrades

268,619 143,000 0 125,619 15,600 

2014-15 MNPS Roof 

Replacements

1,731,381 529,153 621,799 580,429 29,930 

2014-15 MNPS Technology 15,064,712 14,792,297 0 272,415 (8,744)

2014-15 MNPS Tusculum Elem 

Renovation

17,300,000 572,794 1,313,338 15,413,868 276,719 

2014-15 MNPS ADA 

Compliance 

Maintenance / Upgrades

800,000 311,079 86,357 402,564 20,706 

2014-15 MNPS Glencliff Elem 

Addition

3,700,000 1,093,907 1,718,773 887,320 674,649 

2014-15 MNPS Glenview Elem 

Addition

4,963,276 304,550 3,217,762 1,440,964 148,967 
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EDUCATION (continued) 
 

 

Glencliff Elementary School 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2014-15 MNPS Ruby Major 

Elem Addition

3,760,811 1,595,394 600,711 1,564,706 1,164,622 

2014-15 MNPS Crieve Hall ES - 

Options

5,500,000 0 0 5,500,000 0 

2014-15 MNPS N Binkley ES - 

Options

7,100,000 0 379,525 6,720,475 0 

2014-15 MNPS Overton Cluster 

Elem

4,010,000 665,523 348,489 2,995,988 141,202 

2014-15 MNPS Asbestos / 

Environmental Upgrades

600,000 141,076 59,306 399,618 36,148 

2014-15 MNPS Caseworks / 

Furniture / Lab 

Upgrades

800,000 3,197 0 796,803 0 

2014-15 MNPS Emergency 

Maint / Entry Vestibules

920,000 360,840 33,577 525,583 (275,049)

2014-15 MNPS Music Makes Us 520,000 333,324 445 186,231 4,636 

2014-15 MNPS Cane Ridge Elem 

Land

650,000 3,300 0 646,700 0 

2014-15 MNPS MLK Magnet 

Addition

6,900,000 890,003 4,920,394 1,089,603 234,086 

2014-15 MNPS Pre-K Casa 

Azafran

694,108 670,692 5,238 18,178 2 

2014-15 MNPS Maintenance - 

Asphalt Paving

405,897 375,455 0 30,442 136,466 

2014-15 MNPS Maintenance - 

Elevator Electronic

300,000 297,740 0 2,260 0 

2014-15 MNPS Maintenance - 

HVAC Chillers Controls

500,000 427,750 25,843 46,407 15,132 



 

  20 

EDUCATION (continued) 
 

 

I T Creswell Middle Prep School 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2014-15 MNPS Maintenance - 

Steam Boiler 

Replacements

1,020,603 489,962 217,020 313,621 27,573 

2014-15 MNPS Maintenance - 

Steam Water Sewer

1,473,500 1,373,524 0 99,976 122,924 

2014-15 MNPS Security 

Upgrades

480,000 429,757 0 50,243 186,648 

2014-15 ADM MNPS FY15 

Capital Contingency

7,093 0 0 7,093 0 

2014-15 One Percent for Arts 

Contingency - MNPS

540,000 0 0 540,000 0 

2015-16 MNPS Roof 

Replacement and 

Repairs

2,522,900 1,780 0 2,521,120 1,780 

2015-16 MNPS Rosebank ES 

Renovations

6,000,000 22,497 264,532 5,712,971 22,497 

2015-16 MNPS Technology 10,000,000 2,009,892 156,900 7,833,208 2,009,892 

2015-16 MNPS Overton HS 

Renovation and 

Additions

30,000,000 537,084 2,966,656 26,496,260 537,084 

2015-16 MNPS ADA 

Compliance

500,000 0 0 500,000 0 

2015-16 MNPS Pennington ES 

Upgrades

4,000,000 33,613 120,153 3,846,234 33,613 

2015-16 MNPS Paving Upgrades 168,600 39,785 0 128,815 39,785 
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EDUCATION (continued) 
 

 
Smith Springs Elementary School 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2015-16 MNPS Furniture and 

Fixtures

200,000 124,957 0 75,043 124,957 

2015-16 MNPS Electrical 

Upgrades

1,773,000 0 58,585 1,714,415 0 

2015-16 MNPS Emergency 

Construction and 

Contingency

2,142,168 8,045 0 2,134,123 8,045 

2015-16 MNPS HVAC 

Upgrades

4,100,000 111,194 18,729 3,970,077 111,194 

2015-16 MNPS Hunters Lane - 

Bandroom Repairs

254,914 0 10,696 244,218 0 

2015-16 MNPS Cane Ridge Area 

ES

19,000,000 0 764,550 18,235,450 0 

2015-16 MNPS MLK Renovation 

and Additions

30,000,000 0 1,368,410 28,631,590 0 

2015-16 MNPS Whites Creek - 

Pool Repair

125,000 6,795 231,999 (113,794) 6,795 

2015-16 MNPS Fed PreK Toilets 

and Sinks

308,317 308,317 0 0 308,317 

2015-16 MNPS Plumbing 

Upgrades

458,000 0 0 458,000 0 

2015-16 MNPS Transportation 10,000,000 0 0 10,000,000 0 

2015-16 MNPS Hillsboro HS - 

Planning and Design

1,775,296 85,239 1,671,555 18,502 85,239 

2015-16 MNPS Hillwood HS - 

Planning and Design

1,750,000 163,800 1,571,200 15,000 163,800 
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EDUCATION (continued) 
 

 
Goodlettsville Middle School 

 

 

 
 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2015-16 MNPS Nashville School 

of the Arts - Planning 

and Design

1,500,000 0 1,500,000 0 0 

2015-16 MNPS Interior Building 

Improvements

456,000 0 0 456,000 0 

2015-16 MNPS Maplewood 

Firestone Showroom

44,305 2,377 0 41,928 2,377 

2015-16 MNPS Early Learning 

Center - Southeast

2,000,000 50,071 18,190 1,931,739 50,071 

2015-16 MNPS Exterior Building 

Improvements

1,174,000 122,340 130,000 921,660 122,340 

2015-16 MNPS School Safety 

and Security

437,500 34,630 0 402,870 34,630 

2015-16 MNPS School Site 

Improvements

310,000 24,803 14,340 270,857 24,803 

2015-16 ADM MNPS FY16 

Capital Contingency

3,920,400 0 0 3,920,400 0 

2015-16 One Percent for the Arts 

Contingency - MNPS

79,600 0 0 79,600 0 

2015-16 GSR Nashville 

International Academy

750,000 730,000 0 20,000 0 

2015-16 GSR South Nashville 

HeadStart Study

500,000 0 0 500,000 0 

Summary for EDUCATION (160 Projects)

TOTALS $587,540,815 $363,693,537 $46,211,241 $177,636,037 $17,212,344

https://www.edlinesites.net/pages/mnps/About_Us/Departments/Planning_and_Construction/Projects_-_Under_Construction/Goodlettsville_Middle_School
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NEIGHBORHOODS 

128 Projects Totaling $589,045,386 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 Arts - 1% for the Arts 

Account

8,196,250 5,199,199 0 2,997,051 306,231 

2009-10 AFIS Project with JIS 36,932 0 0 36,932 0 

2009-10 Harpeth Greenway 

Improvements

600,702 600,024 0 678 0 

2009-10 Harpeth Soccer Fields 85,000 85,000 0 0 0 

2009-10 Joelton Parks 500,000 500,000 0 0 0 

2009-10 McCabe Community 

Center

4,100,000 4,099,565 0 435 0 

2009-10 Mill Creek Greenway 

Improvements

449,000 444,304 2,318 2,378 0 

2009-10 Open Space for 

Greenways

125,000 125,000 0 0 0 

2009-10 Opry Mills Greenway 

Improvements

250,000 250,000 0 0 0 

2009-10 Park Land Acquisition - 

Antioch

650,000 384,393 0 265,607 21,282 

2009-10 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 

2009-10 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

2009-10 Richland Greenway 

Improvements

527,000 527,000 0 0 0 

2009-10 Warner Youth Sports 

Fields

400,000 400,000 0 0 0 
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NEIGHBORHOODS (Continued) 

Cumberland River Pedestrian Bridge – Stones River Greenway 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 Parks - General Park 

Improvements

151,000 151,000 0 0 0 

2009-10 Downtown Greenway 

Improvements

379,327 379,327 0 0 0 

2009-10 East Clinic - Mechanical 

HVAC

139,787 125,886 0 13,901 0 

2009-10 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

2009-10 Training Academy 

Facility List

698,000 73,358 0 624,642 0 

2009-10 Crime Lab - Police 509,575 509,575 0 0 0 

2009-10 Fire Dept - Master Plan 

Renovation

10,782,441 10,782,441 0 0 0 

2009-10 West Precinct - 

Construction

11,252,500 11,184,077 6,358 62,065 9,597 

2009-10 SWAT Bomb Fleet 

Storage

343,800 24,443 0 319,357 0 

2009-10 Crime Lab - 

Construction / Equipping

12,487,700 12,455,037 0 32,663 0 

2009-10 Goodlettsville Library 5,242,880 5,242,874 0 6 0 

2009-10 Southeast Community 

Center - Planning

500,000 500,000 0 0 0 

2009-10 Traffic Violation 

Management System

1,970,791 1,582,199 0 388,592 7,364 

2009-10 Voter Registration 

Systems

42,386 42,375 0 11 0 
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NEIGHBORHOODS (Continued) 
 

Parthenon – Centennial Park 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2010-11 Centennial Park Master 

Plan

500,000 489,545 5,512 4,943 2,477 

2009-10 E-911 Temporary 

Training Facility

548,642 548,642 0 0 0 

2009-10 Fire Station 35 - 

Renovation

2,000,000 2,000,000 0 0 0 

2009-10 Fire Training Tower 700,000 9,600 0 690,400 9,600 

2009-10 Fire - Equipment USD 118,400 91,386 0 27,014 0 

2009-10 Criminal Justice Center 

Renovation

1,594,468 1,586,643 0 7,825 0 

2009-10 Storm Sirens 213,162 92,549 0 120,613 0 

2009-10 Planning - Additional 

Police Precincts

500,000 500,000 0 0 0 

2009-10 Records Management 

Software

1,489,164 1,228,774 0 260,390 24,000 

2009-10 Police Facility 

Renovations

175,380 175,380 0 0 0 

2010-11 Fairgrounds Park 2,000,000 2,000,000 0 0 0 

2010-11 Greenway Projects 3,250,000 2,480,254 230,665 539,081 458 

2010-11 PAR North Nashville 

Greenway

1,601,800 1,601,800 0 0 0 

2010-11 Sevier Park Community 

Center

4,000,000 3,998,167 0 1,833 0 
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NEIGHBORHOODS (Continued) 
 

Deaderick Streetscape Improvement Project 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2010-11 Shelby Park Master Plan 1,000,000 993,959 0 6,041 0 

2010-11 Sportsplex Renovations 2,000,000 1,999,997 0 3 5,396 

2010-11 Warner Park Project 

Match

315,000 308,658 0 6,342 0 

2010-11 Fire Dept Master Plan 7,500,000 7,486,914 0 13,086 0 

2010-11 Metro Northeast 16,000,000 15,990,977 0 9,023 0 

2010-11 Joelton Park 

Improvements

250,000 250,000 0 0 0 

2010-11 South Precinct - Land 

and Construction

6,748,200 6,748,200 0 0 0 

2010-11 Bellevue Library - 

Planning / Land 

Acquisition

1,164,000 1,077,739 0 86,261 1,890 

2010-11 Open Space Plan 

Implementation

5,000,000 4,996,753 0 3,247 6,905 

2010-11 Hickory Hollow Project 18,000,000 17,997,991 0 2,009 0 

2010-11 Two Rivers Mansion 

Renovation

750,000 750,000 0 0 0 

2012-13 Centennial Park - 

Master Plan

2,000,000 2,000,000 0 0 681 

2012-13 Centennial Sportplex - 

Renovation

1,326,583 1,039,294 0 287,289 0 

2012-13 Deferred Maintenance - 

All Parks

5,757,551 5,164,210 99,550 493,791 21,910 
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NEIGHBORHOODS (Continued) 
 

Bellevue Library 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2012-13 Bellevue Library - 

Construction and 

Equipping

9,500,000 8,638,301 43,823 817,876 3,900 

2012-13 Dog Parks - Design / 

Construction

1,000,000 557,387 285,560 157,053 0 

2012-13 Fort Nashborough - 

Renovation

1,000,000 461,045 49,458 489,497 3,113 

2012-13 Greenway Projects 3,915,866 3,760,063 324 155,479 187,495 

2012-13 Mountain Bike Park - 

Design / Construction

1,000,000 969,087 0 30,913 0 

2012-13 PAR North Nashville 

Greenway

2,013,655 2,013,655 0 0 0 

2012-13 Shelby Park - Master 

Plan

2,500,000 2,444,880 0 55,120 0 

2012-13 Two Rivers Mansion - 

Renovation

500,000 500,000 0 0 0 

2012-13 Open Space / Riverfront 

Development

15,000,000 13,750,365 0 1,249,635 1,211,880 

2012-13 Upgrade Weather 

Warning System

2,000,000 1,997,505 0 2,495 0 

2012-13 Fire Dept - Master Plan 

Implementation

12,000,000 12,000,000 0 0 0 

2012-13 ITS Library Archives 105,792 101,525 0 4,267 10,097 

2012-13 IT Upgrades 2,000,000 1,988,253 0 11,747 0 

2012-13 DNA / Crime Lab - 

Construction

4,000,000 4,000,000 0 0 0 
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NEIGHBORHOODS (Continued)  

 

Nashville Public Library – Archives at the Main Library 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2012-13 Archive Renovation - 

Main Library

1,940,000 1,933,159 0 6,841 0 

2012-13 Archives Planning 500,000 500,000 0 0 0 

2012-13 DNA / Crime Lab 

Equipment

4,000,000 3,927,105 46 72,849 392,291 

2013-14 Centennial Park Master 

Plan

1,500,000 1,044,509 17,525 437,966 0 

2013-14 Centennial Sportsplex 1,000,000 1,000,000 0 0 0 

2013-14 Deferred Maintenance / 

Small Park Creation

8,000,000 6,889,687 23,443 1,086,870 348,477 

2013-14 North Nashville 

Greenway

5,600,000 5,600,000 0 0 0 

2013-14 Open Space Acquisitions 

and Riverfront 

Development

24,500,000 24,496,410 0 3,590 0 

2013-14 Parks - Greenway 

Projects

3,000,000 2,077,922 272,023 650,055 161,720 

2013-14 Paving / Maintenance 2,500,000 1,760,145 19,557 720,298 0 

2013-14 Shelby Park Master Plan 1,500,000 205,966 685 1,293,349 31,000 

2013-14 Library - Miscellaneous 

Maintenance Projects

4,000,000 3,958,944 3,379 37,677 110,553 

2013-14 Open Space / Riverfront 

Development

5,000,000 4,991,522 0 8,478 0 

2013-14 Fire Department Master 

Plan

10,000,000 9,843,821 26,350 129,829 488,835 

2013-14 ITS Lentz - Tech 137,000 137,000 0 0 5,409 
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NEIGHBORHOODS (Continued) 
 

Lentz Public Health Center 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2013-14 Lentz Health Center 30,000,000 29,490,800 0 509,200 0 

2013-14 ITS Midtown Hills Prec - 

Tech

602,945 533,477 76,092 (6,624) 64,592 

2013-14 ITS SE Library Center - 

Tech

316,055 274,625 17,158 24,272 837 

2013-14 Initial Planning for New 

ECC

500,000 145,611 0 354,389 6,790 

2013-14 Central Police Precinct - 

IT and Security

523,000 314,505 0 208,495 0 

2013-14 Central Police Precinct - 

Relocate

4,000,000 3,988,338 0 11,662 0 

2013-14 Limitless Library - 

Middle Schools Project

1,000,000 1,000,000 0 0 0 

2013-14 One Percent for Arts 

Contingency

360,000 0 0 360,000 0 

2014-15 PAR Centennial Park 

Master Plan

4,000,000 3,882,667 83,410 33,923 535,641 

2014-15 PAR Deferred 

Maintenance

8,000,000 4,273,072 275,013 3,451,915 372,837 

2014-15 PAR Greenway Projects 3,000,000 2,395,324 1,760 602,916 274,283 

2014-15 PAR Madison / SE 

Community Ctr

1,000,000 277,794 631,672 90,534 0 

2014-15 PAR Master Plan 

Update

500,000 0 0 500,000 0 

2014-15 PAR Open Space 2,000,000 1,247,113 0 752,887 (103,500)
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NEIGHBORHOODS (Continued) 
 

 
Warner Park Nature Center 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2014-15 PAR Warner Park 

Master Plan

5,000,000 774,883 776,461 3,448,656 342,730 

2014-15 PAR Stones River / 

Ravenwood

2,500,000 146,080 0 2,353,920 127,435 

2014-15 PW South Nashville 

Convenience Ctr

2,000,000 1,623,361 11,186 365,453 319,070 

2014-15 LIB Miscellaneous 

Maintenance

4,500,000 3,047,793 337,005 1,115,202 1,859,964 

2014-15 POL Murfreesboro Rd 

Project

3,208,934 3,208,934 0 0 0 

2014-15 GHO Medical 

Equipment

1,800,000 1,784,134 0 15,866 343,347 

2014-15 FIR Master Plan 

Implementation

9,842,000 5,874,873 6,422 3,960,705 3,551,515 

2014-15 LIB Limitless Library 

Upgrades

1,000,000 877,743 1,461 120,796 155,400 

2014-15 FIR Major Equipment / 

Mini Pumper

2,000,000 1,809,111 0 190,889 1,809,111 

2014-15 GSR Police / Fire 

Training Academy

1,000,000 0 0 1,000,000 0 

2014-15 ITS Fire Station 19 Tech 84,800 36,819 0 47,981 0 

2014-15 ITS Fire Station 20 Tech 73,200 25,318 0 47,882 0 

2014-15 One Percent for Arts 

Contingency

141,066 0 0 141,066 0 

2015-16 PAR Greenway Projects 5,000,000 0 0 5,000,000 0 

2015-16 PAR Maintenance 5,000,000 83,573 354,699 4,561,728 58,391 
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NEIGHBORHOODS (Continued) 
 

 
Fire Station – 21 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2015-16 FIR Master Plan 

Implementation

10,000,000 0 0 10,000,000 0 

2015-16 PAR Open Space 18,000,000 14,420,781 0 3,579,219 3,595,672 

2015-16 LIB Limitless Library 

Upgrades

1,000,000 765 0 999,235 (10,438)

2015-16 PAR Madison 

Community Center

6,000,000 0 0 6,000,000 0 

2015-16 PAR Una Antioch Park 1,000,000 18,037 105,797 876,166 18,037 

2015-16 LIB Miscellaneous 

Maintenance

2,000,000 0 0 2,000,000 0 

2015-16 GHO Maintenance / 

Renovation / Equipment

3,000,000 0 0 3,000,000 0 

2015-16 POL Family Justice 

Center

20,000,000 711,132 555,785 18,733,083 86,738 

2015-16 POL South Police 

Precinct

10,000,000 11,203 0 9,988,797 11,203 

2015-16 GSR DCSO Jail / CJC 

Renovation

113,400,000 8,505 241,920 113,149,575 8,505 

2015-16 PAR Hadley Tennis 

Center

1,000,000 0 78,865 921,135 0 

2015-16 PAR Southeast 

Community Center

6,000,000 0 0 6,000,000 0 

2015-16 FIN Police Headquarters 

(HOLD)

18,600,000 0 0 18,600,000 0 

2015-16 One Percent for Arts 

Contingency

8,934 0 0 8,934 0 

Summary for NEIGHBORHOODS (128 Projects)

TOTALS $589,045,386 $346,558,844 $4,641,282 $237,845,260 $16,800,721
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY 

182 Projects Totaling $753,824,640 

Metropolitan Government of Nashville Historic Court House 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 Historic Courthouse 

Closeout

248,647 248,637 0 10 20,781 

2009-10 Information Systems - 

Public Works

1,467,229 734,267 0 732,962 0 

2009-10 Technical Equipment 2,267 0 0 2,267 0 

2009-10 Bridges - GSD 5,372,310 5,372,310 0 0 0 

2009-10 Roadway Projects - 

GSD

5,694,972 5,675,458 24,300 (4,786) 29,524 

2009-10 Paving - USD 1,230,469 1,214,227 0 16,242 0 

2009-10 Roadway Projects - 

USD

7,226,761 7,141,119 85,642 0 0 

2009-10 Sidewalks - USD 2,277,325 2,256,503 10,871 9,951 0 

2009-10 Traffic - USD 681,213 677,077 0 4,136 0 

2009-10 Bikeways - USD 889,977 875,756 0 14,221 0 

2009-10 Fleet Management 

Systems

161,826 161,826 0 0 0 

2009-10 Bridges - USD 797,804 797,804 0 0 0 

2009-10 Sidewalks - GSD 2,976,945 2,964,250 4,100 8,595 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

Justice A. A. Birch Building 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 A A Birch Closeout 1,358,477 833,906 0 524,571 0 

2009-10 Paving - GSD 9,645,038 9,645,038 0 0 0 

2009-10 Traffic - GSD 1,096,185 1,094,871 0 1,314 0 

2009-10 Exchange / Directory 

Service

917,749 917,749 0 0 1 

2009-10 Star and Rev Cycle 

Software - General 

Hospital

284,479 284,479 0 0 0 

2009-10 Major Maintenance for 

Facilities

703,656 681,381 0 22,275 0 

2009-10 ADA Compliance 

Projects

1,292,488 1,077,064 0 215,424 0 

2009-10 Roofing Projects - Metro-

wide

2,289,775 2,289,775 0 0 0 

2009-10 Relocation Costs 1,970 1,560 0 410 0 

2009-10 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

2009-10 Network Info Security 854,716 854,716 0 0 28,500 

2009-10 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

2009-10 Capital Contingency - 

USD

322,115 0 0 322,115 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

Shelby Street Bridge Walkway 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 Capital Contingency -

GSD

521,343 169,187 0 352,156 0 

2009-10 E-Budget System 179,666 154,731 7,507 17,428 31,193 

2009-10 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

2009-10 E-Procurement System 408,373 408,373 0 0 0 

2009-10 Fulton Campus - 

Additional Infrastructure 

Funds

1,050,000 910,054 0 139,946 0 

2009-10 City Hall Closeout 9,510 9,510 0 0 1,917 

2009-10 Fulton Campus - 

Infrastructure, 

Construction, Closeout

25,553,119 25,539,052 4,700 9,367 17,214 

2009-10 Energy Retrofit Projects 1,924,565 1,920,144 0 4,421 0 

2009-10 Trial Lawyers Building 50,000 0 0 50,000 0 

2009-10 Metro Southeast 773,893 761,717 0 12,176 (2,352)

2009-10 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

2009-10 Construction Projects 4,597,300 4,597,154 0 146 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)   
 

Two Rivers Mansion 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 Disaster Recovery Back-

up Site

860,000 864,331 1,639 (5,970) 8,442 

2009-10 Enterprise Services 1,008,367 1,008,367 0 0 0 

2009-10 Howard Office Building 

Data Center

4,820,760 4,820,760 0 0 0 

2009-10 Network Replacement 299,353 299,353 0 0 0 

2009-10 Platform Hardware 

Upgrades

121,636 121,636 0 0 0 

2009-10 PBX System 140,915 140,848 0 67 0 

2009-10 Enterprise Info Systems 318,826 318,993 0 (167) 16,831 

2009-10 OJIES System 532,957 484,855 0 48,102 1 

2009-10 MTA - Building 

Improvements

3,170,000 3,170,000 0 0 0 

2009-10 MTA - Rapid Transit 

Infrastructure

3,500,000 3,149,659 0 350,341 56,118 

2009-10 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

2009-10 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

2009-10 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

2009-10 Public Works Projects - 

Closeout

0 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

Metro Water Services – Stormwater Projects 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2009-10 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 0 74,970 0 

2009-10 CJC Inmate Shower 

Renovation

478,126 396,593 0 81,533 0 

2009-10 Stormwater / Drainage - 

USD Closeout

177,159 177,159 0 0 0 

2010-11 Traffic Signals -GSD 2,500,000 2,409,177 44,324 46,499 114,219 

2010-11 Bridges - GSD 4,000,000 3,999,909 27 64 41,936 

2010-11 Paving / Resurfacing - 

GSD

5,000,000 4,902,892 62,954 34,154 0 

2010-11 Sidewalks - USD 5,000,000 4,896,584 52,636 50,780 87,576 

2010-11 Traffic Signals - USD 1,500,000 1,501,361 0 (1,361) 0 

2010-11 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

2010-11 Bikeways - USD 500,000 499,978 0 22 0 

2010-11 Paving / Resurfacing - 

GSD

7,000,000 6,948,990 37,811 13,199 0 

2010-11 Sidewalks - GSD 7,500,000 7,278,542 0 221,458 (1)

2010-11 Misc. Building 

Improvments

4,750,000 4,750,000 0 0 0 



 

  37 

INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

 
Centennial Park 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2010-11 Radio Infrastructure 

Improvements and 

Equipment

22,700,000 22,547,869 0 152,131 0 

2010-11 Clifford Allen Bldg 

Renovation

2,500,000 2,035,000 9,038 455,962 0 

2010-11 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

2010-11 Solid Waste - Equipment 

- USD

275,000 145,714 0 129,286 0 

2010-11 FIN Flood Related 

Projects

500,000 0 0 500,000 0 

2010-11 Flood-Related Projects 3,550,000 3,550,000 0 0 0 

2010-11 Public Works - Flood 

Capital

900,000 826,526 0 73,474 0 

2010-11 Water - Waterford Flood 

Capital

600,000 412,580 0 187,420 0 

2010-11 Howard Campus FF&E 3,000,000 2,851,672 0 148,328 836 

2010-11 Redesign of 

Nashville.Gov Website

55,000 55,000 0 0 0 

2010-11 Replace End-of-Life 

Equipment

2,031,000 2,031,000 0 0 0 

2010-11 HIPAA Compliance 

Software

254,180 249,930 0 4,250 2,677 

2010-11 Enterprise Agreement 4,495,251 4,495,251 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

 
Information Technology Services (ITS) 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2010-11 ITS Construction 2,564,568 2,562,049 0 2,519 0 

2010-11 EBS Improvements 1,690,000 1,690,000 0 0 0 

2010-11 Vehicle Prep and 

Logistics

1,550,000 1,550,000 0 0 0 

2010-11 Replacement Buses 6,950,000 6,949,082 0 918 0 

2010-11 RTA Grant Match 250,000 238,644 0 11,356 0 

2010-11 Paratransit Replacement 

Vehicles

1,200,000 1,200,000 0 0 0 

2010-11 Rapid Transit Route 

Analysis

800,000 522,577 0 277,423 0 

2010-11 Solid Waste - Equipment 475,000 350,463 2,705 121,832 14,127 

2010-11 Bikeways - GSD 2,500,000 2,287,440 86,096 126,464 8,335 

2010-11 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

2010-11 Music City Circuit Buses 

- New / Replace

3,500,000 2,793,567 0 706,433 176,942 

2010-11 Capital Contingency - 

GSD

1,601,800 1,601,800 0 0 0 

2010-11 Capital Contingency - 

USD

1,235,000 6,879 0 1,228,121 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
28th to 31

st
 Connector 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2012-13 Bridges - Repair / 

Replace GSD

4,750,000 4,314,275 297,210 138,515 64,147 

2012-13 Road Projects - GSD 10,000,000 8,880,778 522,143 597,079 387,265 

2012-13 Signalization - GSD 4,750,000 4,445,541 159,168 145,291 195,537 

2012-13 Paving / Resurfacing - 

GSD Roads

20,000,000 19,198,876 255,312 545,812 147,618 

2012-13 Sidewalks - GSD 12,000,000 6,816,741 2,546,277 2,636,982 145,503 

2012-13 Bikeways - GSD 3,000,000 540,446 287,070 2,172,484 33,618 

2012-13 Construction - Data / 

Voice

1,206,000 1,150,888 0 55,112 11,476 

2012-13 Upgrade EoL SONET 

Network Infrastructure

4,626,210 4,107,020 358,763 160,427 1,528,607 

2012-13 Nashville Website 

Redesign

120,000 120,000 0 0 0 

2012-13 Storage Area Network 

Upgrades

1,300,000 1,300,000 0 0 0 

2012-13 Employee Self-Service 

Portal

614,800 614,800 0 0 0 

2012-13 Misc Building 

Improvements

12,125,000 12,114,742 0 10,258 0 

2012-13 Mobile Device 

Management

181,198 118,654 5,019 57,525 19,847 

2012-13 Public Wireless Study 156,000 156,000 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

 
MTA’s Music City Circuit Program Buses 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2012-13 Fixed Route Buses - 

New / Replace

18,000,000 18,000,000 0 0 0 

2012-13 Grant Matches - MTA 4,292,000 4,292,000 0 0 0 

2012-13 RTA Grant Matches 500,000 500,000 0 0 0 

2012-13 Paratransit Buses - New 

/ Replace

3,360,000 3,187,504 0 172,496 14,706 

2012-13 Grant Matches - Special 

Projects - MTA

3,158,000 2,460,014 0 697,986 34,509 

2012-13 RTA - Property 

Improvements

50,000 36,257 0 13,743 0 

2012-13 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 3,135,427 0 1,664,573 188,590 

2012-13 Corridor Redevelopment - 

GSD

7,500,000 5,790,154 1,471,944 237,902 162,513 

2012-13 GSD FY13 Capital 

Contingency

138,732 0 0 138,732 0 

2013-14 Bridge Repair and 

Replacement - GSD 

2014

18,000,000 90,272 11,927 17,897,801 0 

2013-14 Road Projects - GSD 

2014

25,000,000 11,001,230 13,959,902 38,868 1,018,276 

2013-14 Paving / Road Projects 5,000,000 4,959,654 4,366 35,980 1,010 

2013-14 Sidewalks 2,500,000 2,375,991 4,900 119,109 18,060 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Broadway at 2

nd
 Avenue North - Signalization 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2013-14 Signalization Projects - 

GSD 2014

2,000,000 1,833,658 141,504 24,838 2,445 

2013-14 Paving and Resurfacing 

Projects -  GSD 2014

20,000,000 17,831,127 1,636,689 532,184 293,482 

2013-14 Sidewalks - GSD 2014 8,000,000 7,478,291 0 521,709 6,773 

2013-14 Misc Building 

Improvements

19,644,000 17,403,920 130,503 2,109,577 637,205 

2013-14 Bikeways - GSD 2014 2,000,000 966,990 408,474 624,536 114,106 

2013-14 MTA Grant Match - 

Vehicle Prep and 

Logistics 2013

250,000 250,000 0 0 0 

2013-14 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

2,250,000 2,177,346 0 72,654 7,214 

2013-14 MTA - Replacement of 

12 Buses

10,000,000 10,000,000 0 0 0 

2013-14 MTA - Replacement of 

Paratransit Vehicles

2,000,000 1,683,431 0 316,569 (203,212)

2013-14 AMP - Bus Rapid 

Transit Project

7,500,000 2,094,308 0 5,405,692 203,212 

2013-14 MTA Grant Match - 

RTA Projects 2013

750,000 642,638 0 107,362 87,533 

2013-14 MTA Grant Match - 

RTA Projects 2014

1,250,000 0 0 1,250,000 0 

2013-14 Various Stormwater 

Projects County-Wide

50,000,000 25,804,294 9,346,154 14,849,552 2,927,262 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Nashville Sounds Ballpark – First Tennessee Park

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2013-14 STAR System Upgrade - 

Hospital Authority

2,300,000 2,300,000 0 0 0 

2013-14 One Stop Permit Center 3,000,000 2,526,368 20,331 453,301 6,044 

2013-14 Date and Voice for 

Construction Projects

1,176,000 976,056 17,000 182,944 72,134 

2013-14 Upgrade EBS 3,825,000 3,615,758 114,396 94,846 67,925 

2013-14 Mobile Devices - 

Network Access

407,000 278,652 0 128,348 19,500 

2013-14 Phase 3 - Upgrade 

Nashville Gov

123,400 123,400 0 0 10,200 

2013-14 Public WiFi for Public 

Spaces

417,600 89,703 128,000 199,897 64,632 

2013-14 Online Alarm 

Registration - Metro 

20,000 11,560 4,689 3,751 11,560 

2013-14 VPN Solution 218,000 171,966 0 46,034 0 

2013-14 Microsoft ForeFront 

Identity Manager

338,000 295,856 39,190 2,954 13,065 

2013-14 Vehicle Location System 

(AVL)

1,500,000 1,500,000 0 0 0 

2013-14 MTA Building 

Renovation and Repairs

1,500,000 1,251,252 0 248,748 2,518 

2013-14 Bridge Planning 200,000 185,175 0 14,825 0 

2013-14 Capital Contingency - 

GSD

2,300,000 0 0 2,300,000 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Nashville Sounds Ballpark – First Tennessee Park

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2013-14 GSD Capital 

Contingency Funds

15,000 0 0 15,000 0 

2013-14 Capital Contingency - 

USD

977,000 0 0 977,000 0 

2014-15 PW Bridges GSD 6,000,000 2,271,622 459,824 3,268,554 140,552 

2014-15 PW Paving Resurfacing 

GSD

30,000,000 13,643,596 6,072,175 10,284,229 5,382,904 

2014-15 PW Traffic / Signal 

Controls GSD

8,000,000 3,120,827 171,977 4,707,196 172,372 

2014-15 PW Sidewalks GSD 17,000,000 8,465,958 2,868,063 5,665,979 1,807,444 

2014-15 GSR Roofing / Building 

Maintenance

7,000,000 1,061,274 107,068 5,831,658 310,153 

2014-15 GHO IT System 

Replace / McKesson

1,200,000 1,199,808 0 192 0 

2014-15 GSR Energy 

Improvements

4,000,000 227,682 600,002 3,172,316 102,585 

2014-15 GSR Judicial Campus 

Master Plan

1,500,000 1,378,887 0 121,113 36,033 

2014-15 ITS End of Life 

Networks

1,450,000 1,399,716 0 50,284 126,710 

2014-15 ITS End of Life 

Telephone Systems

1,200,000 662,990 12,110 524,900 74,406 

2014-15 ITS Data & Voice for 

Projects

600,000 345,755 119,808 134,437 95,557 

2014-15 ITS WEBudget 

Replacement

1,000,000 880,899 22,954 96,147 68,862 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
MTA’s Bus Rapid Transit (BRT) Gallatin Road 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2014-15 MTA Replacement 

Buses / Vehicles

8,300,000 760,897 0 7,539,103 0 

2014-15 MTA Grant Match 3,350,000 166,813 0 3,183,187 144,918 

2014-15 MTA RTA Grant Match 350,000 0 0 350,000 0 

2014-15 MTA BRT Lite 

Infrastructure

3,000,000 0 0 3,000,000 0 

2014-15 MTA Building 

Renovations

2,000,000 4,327 0 1,995,673 0 

2014-15 MTA Bus Shelters 1,000,000 718,033 0 281,967 509,831 

2014-15 ADM GSD FY15 

Capital Contingency

0 0 0 0 (500,000)

2015-16 PW Road Bridges 

Bikeways - GSD

24,800,000 3,833 7,564,889 17,231,278 3,833 

2015-16 PW Traffic / Signal 

Controls - GSD

3,000,000 372,501 573,718 2,053,781 372,501 

2015-16 PW Landfill Engineering 

and Maintenance

200,000 0 0 200,000 0 

2015-16 PW Paving - GSD 20,000,000 0 1,454,004 18,545,996 0 

2015-16 PW Sidewalks - GSD 25,000,000 1,494,897 4,953,156 18,551,947 1,494,897 

2015-16 GSR Building Rehab / 

Maintenance

6,750,000 79,565 133,235 6,537,200 16,524 

2015-16 ITS End of Life 

Telephone Systems

2,200,000 694,550 19,260 1,486,190 694,550 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Nashville Sounds Ballpark – First Tennessee Park

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2016

2015-16 ITS Data & Voice for 

Projects

993,000 0 0 993,000 0 

2015-16 MTA Grant Match 3,162,500 0 0 3,162,500 0 

2015-16 MTA Replacement 

Buses

7,277,500 0 0 7,277,500 0 

2015-16 MTA Paratransit 

Vehicles

1,000,000 0 0 1,000,000 0 

2015-16 MTA RTA - Grant 

Match

1,560,000 0 0 1,560,000 0 

2015-16 GSR RS Radio 

Replacements

8,000,000 0 0 8,000,000 0 

2015-16 ITS Computer Network 

Monitoring

807,000 0 0 807,000 0 

2015-16 PW USD Library 

Parking Garage

10,000,000 0 0 10,000,000 0 

2015-16 ADM GSD FY16 Cap 

Contingency

6,991,066 0 0 6,991,066 0 

Summary for INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (182 Projects)

TOTALS $753,824,640 $474,918,667 $57,437,524 $221,468,449 $20,024,329



 

  46 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

15 MNPS MNPS Miscellaneous ($522,990) Net of ($958,996) in budget balance reduction, 

Construction Projects $145,538 in additional expenses & encumbrances

and $581,544 in revenue.

15 MNPS Rose Park Middle School ($26,700) Revenue from South City Church

Renovation

18 MNPS MNPS Technology ($8,744) Net of Reclass of ($146,087) and $137,343 in 

additional expenses.

19 MNPS MNPS Emergency Maint / ($275,049) Net of ($280,000) in budget balance reduction, and 

Entry Vestibules $4,951 in additional expenses.

29 Parks PAR Open Space ($103,500) Reclass of ($103,500) in expense to Caza Azafran

Project, BU 40421016 on 12/1/2015.

31 Library Limitless Library Upgrades ($10,438) Net of Reclass of ($11,203) and $765 in 

additional expenses.

34 General Metro Southeast ($2,352) Net of Reclass of ($5,054) and $2,702 in 

Services additional expenses.

41 MTA MTA - Replacement of ($203,212) Reclass of ($203,212) in expenses to MTA 

Paratransit Vehicles BU 78401014 on 12/1/2015.

44 Admin ADM GSD FY15 Capital ($500,000) Transfer Out of $500,000 in budget balance to 

Contingency Library Maintenance BU 39401015.
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CAPITAL PLAN STATUS REPORT 
 

DECEMBER 2015 
 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2016. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund

 01401010  ADM GSD Contingency CF to FY10 521,343 169,187 352,156

 01403010  ADM ADA Compliance Projects 1,292,488 1,077,064 215,424

 01405010  ADM * CJC Renovation 1,594,468 1,586,643 7,825

 01406010  ADM * Energy RetroFit Projects 1,924,565 1,920,144 4,421

 01407010  ADM AABirch Closeout 1,358,477 46,705 833,906 524,571

 01408010  ADM * City Hall Closeout 9,510 1,917 9,510

 01409010  ADM Major Maint Facilities 703,656 681,381 22,275

 01410010  ADM Fulton CF to FY10 25,553,119 17,214 25,539,052 4,700 9,367

 01411010  ADM Metro Southeast 773,893 12,294 761,717 12,176

 01413010  ADM *Temp Train E911 548,642 548,642

 01414010  ADM * Courthouse Closeout 248,647 21,315 248,637 10

 01415010  ADM * Relocation Costs 1,970 1,560 410

 01416010  ADM * Roofing Projects 2,289,775 2,289,775

 01418010  ADM Fulton Addi Infrast FY10 1,050,000 2,780 910,054 139,946

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR *Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS * Construction 4,597,300 (146) 4,597,154 146

 14402010  ITS *Exchange/Directory Servic 917,748 917,748

 14403010  ITS Disaster Recovery BU Site 860,001 22,881 864,332 1,639 (5,970)

 14404010  ITS * Enterprise Services 1,008,367 1,008,367

 14405010  ITS *Platform Hardware Upgrade 121,636 121,636

 14406010  ITS HOB Data Center 4,820,760 3,531 4,820,760

 14407010  ITS * Network Replacement 299,353 (0) 299,353 0

 14408010  ITS * PBX System 140,914 (67) 140,848 67

 14409010  ITS Enterprise Info Systems 318,826 16,998 318,993 (167)

 14410010  ITS Network Info Security 854,716 40,621 854,716

 15401010  FIN * Enterprise Financial Sys 2,755,881 2,755,881

 15402010  FIN * E Procurement 408,373 408,373

 15403010  FIN E Budget 179,666 68,045 154,730 7,508 17,428

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 18,410 1,582,199 388,592

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 484,854 48,103

 30401010  SHE CJC Inmate Shower Renov 478,126 23,958 396,593 81,533

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 53,520 1,228,774 260,390

 31404010  POL * Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 24,443 319,357

 31406010  POL TrainingAcademyFacLst 698,000 73,358 624,642

 31407010  POL * West CF to FY10 1,696,718 1,696,718

 31408010  POL* Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 12,455,037 32,663

 31410010  POL West Precinct FY10 11,252,500 26,466 11,184,077 6,358 62,065
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Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund (Cont.)

 32403010  FIR* Master Plan CF FY10 10,782,441 10,782,441

 32404010  FIR Training Tower 700,000 9,600 9,600 690,400

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 125,886 13,901

 39401010  LIB Goodlettsville Librar 5,242,880 5,242,874 6

 40402010  PAR * General Park Improvement 151,000 166,900 (15,900)

 40403010  PAR Greenway Downtown 379,327 379,327

 40404010  PAR Greenway Harpeth 600,702 1,075,999 (475,297)

 40405010  PAR Greenway Open Space 125,000 125,000

 40406010  PAR Greenway Opry Mills 250,000 250,000

 40407010  PAR Greenway Mill Creek 449,000 14,000 469,304 2,318 (22,622)

 40408010  PAR Greenway Richland 527,000 527,000

 40409010  PAR Harpeth Soccer 85,000 85,000

 40410010  PAR * Joelton Grant Match 500,000 500,000

 40411010  PAR Land Acq Antioch 650,000 24,851 764,156 (114,156)

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 400,000

 40419010  PAR Plan SE with Health 500,000 501,236 (1,236)

 41401010  ART Public Art 8,196,250 638,115 5,199,199 2,997,051

 42402010  PW Bridges GSD 5,372,310 5,372,310 0

 42404010  PW Information Systems GSD 1,467,229 975 734,267 732,962

 42405010  PW * Paving GSD 9,645,038 9,651,818 (6,780)

 42407010  PW Roadway Projects GSD 5,694,972 38,036 6,007,760 24,300 (337,088)

 42409010  PW Sidewalks GSD 2,976,945 2,964,250 4,100 8,595

 42412010  PW Traffic GSD 1,096,185 1,094,871 1,314

 42490009  PW GSD First Ave / Riverfront 60,646 60,646

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 74,970

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 20,889 2,131,561

 75402010  MAC New Headstart Fac Douglas 482,180 27,033 455,147

 77401010  MDHA * African Am Museum 465,898 465,898

 77406010  MDHA * Adventure Science 245,747 245,747

 77408010  MDHA * Zoo 451,235 451,235

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 74,505 3,149,659 350,341

 78404010  MTA Building Improvements 3,170,000 3,170,000

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 179,342,723 1,176,525 169,265,872 50,923 10,025,929
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Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01410011  ADM Peterbilt Projects 16,000,000 4,538 16,524,791 (524,791)

 01411011  ADM * Hickory Hollow Projects 18,000,000 1,748 17,997,991 2,009

 10401011  GSR Howard Office Bldg FF&E 3,000,000 3,405 2,851,672 148,328

 10402011  GSR Clifford Allen Renovation 2,500,000 7,186 2,035,000 9,038 455,962

 10403011  GSR Misc Building Improvements 4,750,000 4,750,000

 10404011  GSR Highland Heights Renovatio 10,000,000 29,546 9,991,630 8,370

 10405011  GSR North Nash Infrastructure 3,680,000 3,680,000

 14401011  ITS Construction 2,564,568 14,374 2,562,050 2,519

 14402011  ITS * End of Life Equipment 2,031,000 2,031,000

 14403011  ITS * EA Microsoft Year 1 4,495,251 4,495,251

 14404011  ITS *EBS / E-Proc Improvements 1,690,000 1,690,000

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 254,180 2,677 249,930 4,250

 15403011  FIN Hold for Flood Projects 500,000 500,000

 15404011  FIN * Flood Related Projects 3,550,000 3,550,000

 15404211  FIN *Public Works FloodCapital 900,000 826,526 73,474

 15404311  FIN *W&S SW Waterford FloodCap 600,000 412,580 187,420

 31402011  POL * Midtown Hills Land/Const 6,748,200 6,748,200

 32403011  FIR Master Plan Implementation 7,500,000 3,315 7,486,914 13,086

 39401011  LIB Bellevue Lib Planning/Land 1,164,000 7,592 1,077,739 86,261

 40402011  PAR New Sevier Community Ctr 4,000,000 3,998,167 1,833

 40403011  PAR Greenway Projects 3,250,000 5,300 2,480,254 230,665 539,081

 40405011  PAR Open Space Revolving Fund 5,000,000 41,920 5,174,630 (174,630)

 40406011  PAR Centennial Prk Master Plan 500,000 2,477 489,546 5,512 4,943

 40407011  PAR Two Rivers Mansion Renovat 750,000 750,000

 40408011  PAR Sportsplex Renovations 2,000,000 5,396 1,999,997 3

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000 0

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 315,000 308,658 6,342

 40414011  PAR Shelby Park Master Plan 1,000,000 993,959 6,041

 40415011  PAR North Nashville Greenway 1,601,800 1,601,800

 42402011  PW Bridges GSD 4,000,000 115,605 4,171,776 27 (171,803)

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 6,948,989 37,811 13,199

 42407011  PW Bikeways GSD 2,500,000 22,016 2,287,440 86,096 126,464

 42409011  PW Sidewalks GSD 7,500,000 7,278,542 221,458

 42416011  PW 28th/31st Ave Conn GSD 15,120,000 14,630 14,996,544 83,853 39,603

 42418011  PW Traffic Signals/Equip GSD 2,500,000 123,219 2,409,177 44,324 46,499

 42419011  PW Solid Waste Fac/Equip GSD 475,000 14,127 350,463 2,705 121,832

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 18,045 522,577 277,423

 78404011  MTA RTA Grant Local Match 250,000 238,644 11,356

 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000 0

 78406011  MTA Replacement Buses 6,950,000 918 6,950,000

40011  GSD FY11 Capital Projects Fund 160,994,000 438,033 157,967,439 500,031 2,526,530
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40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 138,732 138,732

 10403013  GSR Misc Building Improvements 12,125,000 41,850 12,114,742 10,258

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495

 10406013  GSR Infrastructure 472,613 472,613

 14401013  ITS Construction Data/Voice 1,206,000 27,774 1,150,888 55,112

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,626,210 192,419 2,663,176 358,763 1,604,271

 14403013  ITS *Storage Area Ntwrk Upgrad 1,300,000 854 1,300,000

 14404013  ITS Mobile Device Management 181,198 69,393 118,654 5,019 57,525

 14405013  ITS* Nashville Website Redesig 120,000 120,000

 14406013  ITS * Public Wireless Study 156,000 156,000

 14407013  ITS *Employee Self Srvc Portal 614,800 614,800

 14414013  ITS Library Archives - Tech 105,792 22,098 101,525 4,267

 31402013  POL DNA/Crime Lab Equipment 4,000,000 392,290 3,927,104 46 72,849

 31403013  POL IT Upgrades 2,000,000 1,988,253 11,747

 31404013  POL/GSR * DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR * Master Plan Implementati 12,000,000 12,000,000

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 2,265,586 1,202,012 1,532,402

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 67,635 8,638,301 43,823 817,876

 39401113  LIB * Archive Planning 500,000 500,000

 39401213  LIB Archive Renov Main Library 1,940,000 1,933,159 6,841

 40401013  PAR Greenway Projects 3,915,866 259,010 3,760,063 324 155,479

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 6,445 2,000,000

 40404013  PAR Shelby Park Master Plan 2,500,000 2,444,880 55,120

 40405013  PAR Mountain Bike 1,000,000 969,087 30,913

 40406013  PAR Centennial Sportsplex 1,326,583 1,039,294 287,289

 40407013  PAR Ft Nashborough 1,000,000 12,113 461,045 49,458 489,497

 40408013  PAR Dog Parks 1,000,000 557,387 285,560 157,053

 40409013  PAR Deferred Maintenance 5,757,551 23,640 5,164,210 99,550 493,791

 40410013  PAR Open Space Riverfront Devl 15,000,000 3,251,866 13,750,365 1,249,635

 40411013  PAR North Nashville Greenway 2,013,655 2,013,655

 42401013  PW Sidewalks GSD 12,000,000 299,043 6,816,741 2,546,277 2,636,982

 42402013  PW Paving/Resurfacing GSD 20,000,000 131,659 20,213,500 255,312 (468,811)

 42403013  PW Bikeways GSD 3,000,000 48,209 540,446 287,070 2,172,484

 42404013  PW Bridges GSD 4,750,000 184,882 4,314,276 297,210 138,515

 42405013  PW Corridor Redevelopment GSD 7,500,000 301,410 5,790,154 1,471,944 237,902

 42406013  PW Road Projects GSD 10,000,000 447,746 8,880,778 522,143 597,079

 42407013  PW Signalization GSD 4,750,000 390,927 4,445,541 159,168 145,291

 78402013  MTA Grant Matches 4,292,000 4,292,000

 78403013  MTA Murfreesboro Road BRT 4,800,000 191,578 3,135,427 1,664,573

 78404013  MTA RTA - Grant Matches 500,000 500,000

 78405013  MTA Paratransit Buses 3,360,000 43,205 3,187,504 172,496

 78406013  MTA Fixed Route Buses 18,000,000 18,000,000
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40013  GSD FY13 Capital Projects Fund (Cont.)

 78407013  MTA Music City Circuit Buses 3,500,000 177,864 2,793,567 706,433

 78408013  MTA Grant Matches Special 3,158,000 50,875 2,460,014 697,986

 78409013  MTA RTA -Property Improvements 50,000 36,257 13,743

40013  GSD FY13 Capital Projects Fund 197,660,000 6,634,785 174,128,495 7,583,680 15,947,826

40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 15,000 15,000

 10403014  GSR Misc Building Improvements 19,644,000 773,923 17,403,920 130,503 2,109,577

 10410014  GSR One Stop Permit Center 3,000,000 7,452 2,526,368 20,331 453,301

 10411014  GSR Initial Planning New ECC 500,000 6,790 145,611 354,389

 10412014  GSR North Nashville Greenway 5,600,000 5,600,000

 14401014  ITS Construction Data/Voice 1,176,000 154,835 976,056 17,000 182,944

 14402014  ITS Upgrade EBS 3,825,000 158,409 3,615,758 114,396 94,846

 14403014  ITS Mobile Devices/Ntwk Access 407,000 30,525 278,652 128,348

 14404014  ITS Phase 3-Nashville gov 123,400 10,224 123,400

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 11,560 11,560 4,689 3,751

 14406014  ITS VPN Solution 218,000 58,529 171,966 46,034

 14407014  ITS MS ForeFront Identity Mgr 338,000 66,265 295,856 39,190 2,954

 14408014  ITS Public WiFi Internet PubSp 417,600 64,961 89,703 128,000 199,897

 14411014  ITS Lentz - Tech 137,000 14,184 137,000 0

 14412014  ITS Midtown Hills Prec - Tech 602,945 116,778 533,478 76,092 (6,624)

 14413014  ITS SE Library Center - Tech 316,055 22,381 274,625 17,158 24,272

 32403014  FIR Master Plan Implementation 10,000,000 4,497,516 9,843,821 26,350 129,829

 39401014  LIB Miscellaneous Maintenance 4,000,000 298,181 3,958,944 3,379 37,677

 39402014  LIB Limitless Library MS 1,000,000 1,000,000

 40401014  PAR Greenway Projects 3,000,000 575,616 2,077,922 272,023 650,055

 40403014  PAR Centennial Prk Master Plan 1,500,000 1,044,508 17,525 437,966

 40404014  PAR Shelby Park Master Plan 1,500,000 31,000 205,966 685 1,293,349

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 363,263 6,889,687 23,443 1,086,870

 40410014  PAR Open Space Riverfront Devl 24,500,000 (253,590) 24,496,410 3,590

 40411014  PAR Nashville Zoo 5,000,000 5,000,000

 40420014  PAR First Ave / Riverfront 500,000 500,000

 41404114  ART Percent for the Arts 360,000 360,000

 42401014  PW Sidewalks GSD 8,000,000 30,313 7,478,291 521,709

 42402014  PW Paving/Resurfacing GSD 20,000,000 488,545 17,831,127 1,636,689 532,184

 42403014  PW Bikeways GSD 2,000,000 364,163 966,990 408,474 624,536

 42404014  PW Bridges GSD 18,000,000 8,906 90,271 11,927 17,897,801

 42406014  PW Road Projects GSD 25,000,000 1,470,619 11,001,230 13,959,902 38,868

 42407014  PW Signalization GSD 2,000,000 80,772 2,026,623 141,504 (168,127)

 67401014  GHO * STAR Technology Proj 2,300,000 2,300,000

 78401014  MTA The AMP 7,500,000 203,212 2,094,308 5,405,692

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 14,220 2,177,346 72,654

 78404014  MTA Grant Match-RTA thru MTA13 750,000 116,580 642,638 107,362
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40014  GSD FY14 Capital Projects (Cont.)

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 1,250,000

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,500,000

 78408014  MTA Paratransit Vehicles 2,000,000 (203,212) 1,683,431 316,569

 78409014  MTA Myatt Building Renovations 1,500,000 3,182 1,251,252 248,748

40014  GSD FY14 Capital Projects 201,000,000 9,586,103 149,494,718 17,049,259 34,456,022

40015  GSD FY15 Capital Projects

 10401015  GSR Roofing/Building Maintenan 7,000,000 609,970 1,061,275 107,068 5,831,658

 10402015  GSR Energy Improvements 4,000,000 102,585 227,682 600,002 3,172,316

 10403015  GSR Judicial Campus Master Pla 1,500,000 36,033 1,378,887 121,113

 10404015  GSR Farmers Mkt Upgrade 500,000 39,792 460,208

 10405015  GSR POL/FIR Training Academy 1,000,000 1,000,000

 14402015  ITS End of Life Telephone Syst 1,200,000 120,634 662,990 12,110 524,900

 14403015  ITS End of Life Networks 1,450,000 158,808 1,399,716 50,284

 14404015  ITS Data & Voice for Projects 600,000 168,569 345,755 119,808 134,437

 14405015  ITS WEBudget Replacement 1,000,000 114,770 880,899 22,954 96,147

 14406015  ITS *North Nash Infrastructure 1,900,000 1,900,000

 14407015  ITS Fire Station 19 84,800 36,819 36,819 47,981

 14408015  ITS Fire Station 20 73,200 25,318 25,318 47,882

 31401015  POL Murfreesboro Rd Project 3,208,934 16,001 3,224,935 (16,001)

 32401015  FIR Master Plan Implementation 9,842,000 4,456,872 5,874,874 6,422 3,960,705

 32402015  FIR Major Equip/Mini Pumper 2,000,000 1,809,111 1,809,111 190,889

 39401015  LIB Miscellaneous Maintenance 4,500,000 2,770,933 3,047,793 337,005 1,115,202

 39402015  LIB Limitless Library Upgrade 1,000,000 564,327 877,743 1,461 120,796

 40401015  PAR Greenway Projects 3,000,000 310,949 2,395,323 1,760 602,916

 40402015  PAR Warner Park Master Plan 5,000,000 555,062 774,883 776,461 3,448,656

 40403015  PAR CentennialPark Master Plan 4,000,000 1,493,529 3,882,667 83,410 33,923

 40404015  PAR Open Space 2,000,000 (103,500) 1,247,113 752,887

 40405015  PAR Stones River/Ravenwood 2,500,000 132,471 146,080 2,353,920

 40406015  PAR Deferred Maintenance 8,000,000 620,643 4,273,072 275,013 3,451,915

 40407015  PAR Master Plan Update 500,000 500,000

 40408015  PAR Madison/SE Community Ctr 1,000,000 4,735 277,794 631,673 90,534

 40409015  PAR Nashville Zoo 10,000,000 3,252,320 3,527,046 6,472,954

 41404115  ART Percent for the Arts 141,066 141,066

 42401015  PW Sidewalks GSD 17,000,000 3,444,553 8,465,958 2,868,063 5,665,979

 42402015  PW Paving/Resurfacing GSD 30,000,000 10,661,857 13,643,596 6,072,175 10,284,229

 42403015  PW Traffic/Signal Controls GSD 8,000,000 990,940 3,120,827 171,977 4,707,196

 42404015  PW Bridges GSD 6,000,000 1,040,684 2,271,621 459,824 3,268,554

 42405015  PW So Nashville Conven Ctr GSD 2,000,000 879,666 1,623,361 11,186 365,453

 67401015  GHO IT System Replace/McKesson 1,200,000 1,199,808 192

 67402015  GHO Medical Equipment 1,800,000 343,347 1,784,134 15,866

 78401015  MTA - Grant Match 3,350,000 166,813 166,813 3,183,187

 78402015  MTA Building Renovations 2,000,000 4,327 1,995,673
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40015  GSD FY15 Capital Projects (Cont.)

 78403015  MTA BRT Lite Infrastructure 3,000,000 3,000,000

 78404015  MTA RTA - Grant Match 350,000 350,000

 78405015  MTA Bus Shelters 1,000,000 509,831 718,033 281,967

 78406015  MTA Replacement Buses/Vehicles 8,300,000 760,897 7,539,103

40015  GSD FY15 Capital Projects 161,000,000 35,294,648 73,076,941 12,558,372 75,364,687

40016  GSD FY16 Capital Projects

 01401016  ADM GSD FY16 Cap Contingency 6,991,066 6,991,066

 01405016  ADM Nash State Comm Donelson 1,000,000 1,000,000

 01406016  ADM Nash State Comm Madison 1,000,000 1,000,000

 10401016  GSR So Nashville Head St Study 500,000 500,000

 10402016  GSR Nashville Int'l Academy 750,000 730,000 730,000 20,000

 10403016  GSR Building Rehab/Maintenance 6,750,000 79,565 79,565 133,235 6,537,200

 10404016  GSR DCSO Jail / CJC Renovation 113,400,000 8,505 8,505 241,920 113,149,575

 14401016  ITS End of Life Telephone Syst 2,200,000 694,550 694,550 19,260 1,486,190

 14402016  ITS Data & Voice for Projects 993,000 993,000

 14403016  ITS Comp Ntwk Monitoring 807,000 807,000

 15401016  FIN * Police HQ HELD 18,600,000 18,600,000

 31401016  POL South Police Precinct 10,000,000 11,203 11,203 9,988,797

 31402016  POL Family Justice Center 20,000,000 711,131 711,131 555,786 18,733,083

 32401016  FIR Master Plan Implementation 10,000,000 10,000,000

 39401016  LIB Miscellaneous Maintenance 2,000,000 2,000,000

 39402016  LIB Limitless Library Upgrade 1,000,000 765 765 999,235

 40401016  PAR Greenway Projects 5,000,000 5,000,000

 40402016  PAR Open Space 18,000,000 14,420,781 14,420,781 3,579,219

 40403016  PAR Maintenance 5,000,000 83,573 83,573 354,699 4,561,728

 40404016  PAR Madison Community Ctr 6,000,000 6,000,000

 40405016  PAR Southeast Community Ctr 6,000,000 6,000,000

 40406016  PAR Hadley Tennis Ctr 1,000,000 78,865 921,135

 40407016  PAR Una Antioch 1,000,000 18,036 18,036 105,798 876,166

 40408016  PAR Nashville Zoo 10,000,000 10,000,000

 41404116  ART Percent for the Arts 8,934 8,934

 42401016  PW Sidewalks GSD 25,000,000 1,494,897 1,494,897 4,953,156 18,551,947

 42402016  PW Paving GSD 20,000,000 1,454,004 18,545,996

 42403016  PW Traffic/Signal Controls GSD 3,000,000 372,501 372,501 573,718 2,053,781

 42404016  PW Roads Bridges Bikeways GSD 24,800,000 3,833 3,833 7,564,889 17,231,278

 42405016  PW Lanfill Engineering Mnt GSD 200,000 200,000

 67401016  GHO Maint/ Renovation/ Equipmt 3,000,000 3,000,000

 77401016  MDHA Affordble Housng Infrastr 4,000,000 4,000,000

 78401016  MTA Replacement Buses 7,277,500 7,277,500

 78402016  MTA - Grant Match 3,162,500 3,162,500

 78403016  MTA Paratransit Vehicles 1,000,000 1,000,000

 78404016  MTA RTA - Grant Match 1,560,000 1,560,000

40016  GSD FY16 Capital Projects 341,000,000 18,629,340 18,629,340 16,035,330 306,335,330
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40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)

 63401010  CON* Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567

40111  *GSD Cap Proj Nash St CommColl

 01405011  ADM * Cap Proj Nash State Comm 1,000,000 1,000,000

40111  *GSD Cap Proj Nash St CommColl 1,000,000 1,000,000

40112  GSD 2012 QECB Energy Conserv

 01405012  ADM GSD 2012 QECB Revenue 58,369 (58,369)

 64401012  SPA Arena Energy Conserv Const 6,381,631 6,922 6,390,593 (8,962)

40112  GSD 2012 QECB Energy Conserv 6,381,631 6,922 6,448,962 (67,331)

40113  GSD FY13B Capital Projects

 01401113  ADM GSD FY13B CapContingency 2,300,000 2,300,000

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 30,000,000 29,490,800 509,200

 40410113  PAR Open Space/Riverfront Dev 5,000,000 193,927 4,991,522 8,478

 40420113  PAR Paving/Maintenance 2,500,000 1,760,145 19,557 720,298

 64401113  SPA Bridgestone Arena Ext Impr 7,000,000 25,460 6,214,040 785,960

40113  GSD FY13B Capital Projects 47,000,000 219,387 42,641,682 19,557 4,338,761

40114  GSD FY14B 4% Capital Projects

 10401114  GSR OFM CP 4% New/Rpl Vehicles 15,000,000 6,090,892 12,348,734 2,651,266

40114  GSD FY14B 4% Capital Projects 15,000,000 6,090,892 12,348,734 2,651,266

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 91,524 2,692

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 221,600 983,090 8,004,857

 77412010  MDHA Frist CF FY10 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 130,611 10,389

 77415010  MDHA * Zoo 548,765 548,765

40209  GSD FY10 Non-BAB Capital Projs 9,932,253 221,600 1,864,315 8,067,938

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 (115,943) 521,090,390 (25,372,085)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 (115,943) 567,391,098 (11,751,789)
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40284  SPA Pub Imp Rev Bonds 2013

 64401330  SPA * Revenue/COI 2013 Bds 429,463 (429,463)

 64401340  SPA Ice Rink Cnstr Global Mall 15,000,000 15,066,461 (66,461)

40284  SPA Pub Imp Rev Bonds 2013 15,000,000 15,495,924 (495,924)

40290  SPA Ballpark Pub Imp Rev Bonds

 64429000  SPA Rev Ballpark PI Bds 2013 5,978,026 (5,978,026)

 64429010  SPA Ballpark Construction 2013 223,451 69,649,631 (69,649,631)

40290  SPA Ballpark Pub Imp Rev Bonds 223,451 75,627,658 (75,627,658)

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 4,928,325 27,372 (4,955,697)

 42412001  PW Sidewalks & Bikeways 204,845 964,561 1,543,205 (2,507,767)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 3,206,715 (3,206,715)

 42412004  PW Traffic & ITS 27,872 13,214,108 499,631 (13,713,739)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 10,669,726 16,577 (10,686,303)

 42412011  PW Resurface Tulip Grove Rd 219 2,391,992 313,861 (2,705,854)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 120,183 760,594 33,449 (794,043)

 42412014  PW Harding Place Sidewalks (21,100) 21,100

 42412024  PW Myatt Drive Paving 63,706 63,706 (63,706)

40300  GSD Public Works Construction 416,825 36,748,346 2,434,096 (39,182,442)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 41,996 (41,996)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,331,120 (831,120)

40401  GSD 800 MHz Upgrade

 10440401  GSR * RS 800 MHz Upgrade 22,700,000 22,547,869 152,131

40401  GSD 800 MHz Upgrade 22,700,000 22,547,869 152,131

40402  GSD GSR FY16 S/F Capital Projs

 10440402  GSR RS Radio Replacements 8,000,000 8,000,000

40402  GSD GSR FY16 S/F Capital Projs 8,000,000 8,000,000

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,482 362,518

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,482 362,518

40431  Police Non-Bond Funded CapProj

 31480100  POL * SID Renovation 1,998,000 2,682,890 (684,890)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)
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40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 218 (218)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 96,427 (43,497)

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 250,633 367

 40418110  PAR Close out Prior FY10 300,000 296,019 3,981

 40420010  PAR Stones River Greenway 99 172,995 721,783 (548,788)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

 40421020  PAR Centennial Pk Pond MWS Prj 1,721,102 3,042 (1,724,143)

 40421030  PAR Open Space 450,000 400,000 50,000

 40421040  PAR Golf Improvement 549 549 47,355 (47,904)

 40421050  PAR Centennial Master Plan Sup 300,000 8,300 459,100 (159,100)

 40421060  PAR Casa Azafran Project 103,500 103,500 (103,500)

 40421070  PAR SE Park Land Acquisition 4,100,000 4,100,000 (4,100,000)

40440  Parks Non-Bond Funded CapProj 1,636,234 4,212,349 8,054,780 50,397 (6,468,943)

40467  *General Hospital ARRA Capital

 67471000  GHO * ARRA Pt Records System 3,498,694 (3,498,694)

40467  *General Hospital ARRA Capital 3,498,694 (3,498,694)

41113  GSD Stormwater S/F FY13B Cap

 65411113  W&S Stormwater Program 50,000,000 4,310,738 25,804,294 9,346,154 14,849,552

41113  GSD Stormwater S/F FY13B Cap 50,000,000 4,310,738 25,804,294 9,346,154 14,849,552

41440  Parks W Riverfront MDHA Grant

 40400077  PAR W Riverfront MDHA Grant 7,600,000 458,650 7,438,515 161,485

41440  Parks W Riverfront MDHA Grant 7,600,000 458,650 7,438,515 161,485

43241  *CCA Constr Rev Bds BAB2010A-2

 71400200  CCA * Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA * Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  *CCA Constr Rev Bds BAB2010A-2 129,876,381 (129,876,381)

43242  *CCA Constr Subd Rev BAB 2010B

 71400300  CCA * Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA * Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  *CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

44116  GSD PW FY16 S/F Capital Projs

 42431016  PW GSD Library Parking Garage 10,000,000 90,720 90,720 1,070,825 8,838,455

44116  GSD PW FY16 S/F Capital Projs 10,000,000 90,720 90,720 1,070,825 8,838,455
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45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS* FY10 Capital Conting 2,700,862 3,028,897 (328,035)

 80401009  MNPS*Crieve Hall Elem 10 Class 233,314 233,314

 80401109  MNPS*Football Stadium Lighting 550,000 550,000

 80402009  MNPS*Glengarry Elem 10 Classrm 54,500 54,500

 80403009  MNPS*Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS*Haywood Elem 16 Classrms 147,912 147,912

 80406009  MNPS*Madison MS Modernization 7,626,513 7,626,513

 80407009  MNPS*Wharton Elem Modernizatio 2,823,730 2,823,730

 80408009  MNPS*ADA Compliance 3,152,029 3,152,029

 80409009  MNPS* Bus Replacement 2,500,000 2,500,000

 80410009  MNPS*Entry Vestibule Security 329,032 329,032

 80412009  MNPS*Pre K Playgrounds 284,492 284,492

 80413009  MNPS*Roof Replacement Repairs 2,858,569 2,858,569

 80414009  MNPS*Maintenance Emergencies 9,171,512 9,184,856 (13,344)

 80415009  MNPS*Technology 15,000,000 15,000,000

 80416009  MNPS* Pearl Cohn Pool Renov 432,000 432,000

45009  MNPS FY10 Capital Projects 47,877,000 48,218,379 (341,379)

45011  MNPS FY11 Capital Projects

 01403011  ADM MNPS FY11 Capital Proj Rev 70 (70)

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)

 80405011  MNPS*Misc Constr. Projects 1,280,378 16,840 1,280,378

 80409011  MNPS* Bus Replacement 5,000,000 5,000,000

 80410011  MNPS*Cane Ridge Elementary 13,681,260 13,681,260

 80415011  MNPS* Technology 5,038,362 5,038,362

45011  MNPS FY11 Capital Projects 27,000,000 16,840 27,469,638 (469,638)

45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS*FY13 Capital Conting 177,009 177,009

 80404313  MNPS*Antioch Middle Renovation 10,623,826 30,586 10,623,826

 80404413  MNPS N Binkley 10 CR Add&Renov 7,201,529 11,310 7,116,536 33,933 51,060

 80404513  MNPS*John Early Midd 12 CR Add 1,926,992 208,477 1,890,116 36,876

 80404713  MNPS*Julia Green ES Land/Plan 1,002,298 1,002,298

 80404813  MNPS Joelton Middle Renovation 8,353,139 8,314,161 78 38,900

 80404913  MNPS*AZ Kelley Elem 10 CR Add 2,475,366 2,475,366

 80405113  MNPS*Antioch Land New Elem&MS 1,012,368 1,012,368

 80405213  MNPS*Henry Oliver MS 12 CR Add 3,357,697 3,301,894 55,803

 80405313  MNPS*Rose Park Middle Renovat 8,204,734 8,231,434 (26,700)

 80405413  MNPS Hume Fogg Gym Add / Land 8,167,453 175,888 8,144,548 22,905

 80405513  MNPS Stratford High Renovation 22,447,653 5,096,932 19,403,002 903,534 2,141,117

 80405613  MNPS*Misc Maintenance Projects 3,000,000 3,000,000

 80405713  MNPS Misc Constr. Projects 4,424,291 156,935 4,676,993 9,470 (262,172)

 80409013  MNPS*Bus/Vehicle Replacement 10,000,000 10,000,000

45013  MNPS FY13 Capital Projects 92,374,355 5,680,127 89,369,552 969,919 2,034,884
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45014  MNPS FY14 Capital Projects

 01410014  ADM MNPS FY14 Capital Proj Rev 2 (2)

 41454114  ART Percent for the Arts 455,800 455,800

 80404314  MNPS Smith Springs Elementary 17,675,402 3,690,040 17,329,817 146,616 198,970

 80404414  MNPS*Granbery Elem 12 Cl Addn 2,837,759 117,307 2,829,607 8,153

 80404514  MNPS Madison Middle 12 Cl Addn 2,493,821 73,017 2,424,696 66,072 3,053

 80404714  MNPS Maxwell Elem 12 Cl Addn 2,557,353 170,862 2,549,862 7,492

 80404814  MNPS Shayne Elem 12 Cl Addn 2,594,001 7,348 2,491,464 11,681 90,856

 80404914  MNPS Waverly Belmont El Add/Rn 10,797,472 1,748,861 10,721,923 49,937 25,611

 80405014  MNPS Goodlettsville Mid Replac 19,374,139 5,073,517 11,036,499 5,887,475 2,450,164

 80405114  MNPS*Julia Green Elem Site Imp 288,914 295,914 (7,000)

 80405214  MNPS*McGavock H FireSafety Imp 513,679 513,679

 80405314  MNPS*Technology Improvements 7,374,355 89,861 7,408,390 (34,035)

 80405414  MNPS*Bus Replacements 3,000,000 3,000,000

 80405514  MNPS ADA Compliance/Accommod 1,000,000 801 999,481 519

 80405614  MNPS Asbestos Environ Abatemnt 1,000,000 39,035 978,486 21,514

 80405714  MNPS*Asphalt Paving 1,000,000 1,000,000

 80405814  MNPS Casework/Funiture/Lab Upg 1,811,085 638,267 1,624,409 187,207 (531)

 80405914  MNPS Emerg Construction Proj. 3,540,876 96,286 2,469,554 3,242 1,068,080

 80406014  MNPS HVAC Upgrades/Replacement 4,667,659 4,654,686 12,973

 80406114  MNPS Plumbing/Boiler Upgrades 2,500,296 2,490,141 10,155

 80406214  MNPS Roof Repair/Replacement 3,000,000 604,282 4,220,625 197,366 (1,417,991)

 80406314  MNPS Security Upgrades 4,752,924 41,846 4,649,165 20,495 83,263

 80406414  MNPS HS Stadium Lighting Upg 339,000 431 338,569

 80406514  MNPS HS Track Upg 425,126 401,377 23,748

 80406614  MNPS HS&MS Stadium Upg 300,000 150,573 244,737 55,263

 80406714  MNPS MS Athletic Fields 300,000 211,825 227,733 72,267

 80406814  MNPS MS Track Upg 61,000 61,000

 80406914  MNPS Emerg  Maintenance Proj. 602,341 16,990 555,497 46,844

 80407014  MNPS*Omnibus Projects 3,702,800 3,702,800

 80414014  MNPS*Maint/Furniture allocatio 34,199 34,199

45014  MNPS FY14 Capital Projects 99,000,000 12,770,718 88,855,175 6,570,091 3,574,734

45015  MNPS FY15 Capital Projects

 01411015  ADM MNPS FY15 Capital Conting 7,093 7,093

 41454115  ART Percent for the Arts 540,000 540,000

 80404015  MNPS Glencliff Elem Addition 3,700,000 876,387 1,093,906 1,718,773 887,320

 80404215  MNPS Overton Cluster ES 4,010,000 (3,673,431) 665,524 348,489 2,995,988

 80404315  MNPS Ruby Major Elem Addition 3,760,811 1,444,080 1,595,394 600,711 1,564,706

 80404415  MNPS MLK Magnet Addition 6,900,000 242,226 890,002 4,920,394 1,089,603

 80404515  MNPS Bordeaux Demo/Pre-K 990,000 576,511 681,567 771 307,663

 80404715  MNPS Cane Ridge Elem Land 650,000 3,300 3,300 646,700

 80404815  MNPS Glenview Elem Addition 4,963,276 180,841 304,550 3,217,762 1,440,964

 80404915  MNPS Hume-Fogg HS Renovation 23,000,000 2,635,016 3,550,978 14,255,388 5,193,634

 80405015  MNPS Tusculum Elem Replacement 17,300,000 285,299 572,794 1,313,339 15,413,868

 80405115  MNPS Pre-K Casa Azafran 694,109 670,693 5,238 18,178

 80405315  MNPS Technology 15,064,712 1,359,165 14,792,297 272,415
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45015  MNPS FY15 Capital Projects (Cont.)

 80405415  MNPS Bus/Vehicle Replacements 10,000,000 109,771 9,929,139 70,861

 80405515  MNPS ADA Compliance Maint/Upgr 800,000 29,556 311,078 86,357 402,564

 80405615  MNPS Asbestos Environ Upgrades 600,000 78,079 141,075 59,306 399,618

 80405715  MNPS Roof Repairs 268,619 73,591 143,000 125,619

 80405815  MNPS Security Upgrades 480,000 186,648 429,757 50,243

 80405915  MNPS Music Makes Us 520,000 169,407 333,324 445 186,231

 80406015  MNPS Maint-Asphalt Paving 405,897 199,915 375,454 30,443

 80406115  MNPS Maint-Elevator&Electronic 300,000 149,691 297,740 2,260

 80406215  MNPS Maint-Steam Water Sewer P 1,473,500 375,447 1,373,524 99,976

 80406315  MNPS Maint-HVAC Chillers Contr 500,000 137,371 427,750 25,843 46,407

 80406415  MNPS Maint-Steam Boiler Replac 1,020,603 184,882 489,963 217,020 313,621

 80406515  MNPS Casework/Furn./Lab Upgrad 800,000 3,197 3,197 796,803

 80406615  MNPS Emerg Maint./Entry Vestib 920,000 20,436 360,840 33,577 525,583

 80406715  MNPS Roof Replacement 1,731,381 511,318 1,120,463 621,799 (10,881)

 80406815  MNPS Crieve Hall ES-options 5,500,000 5,500,000

 80406915  MNPS N Binkley ES-options 7,100,000 379,525 6,720,475

45015  MNPS FY15 Capital Projects 114,000,000 6,158,702 40,557,309 27,804,737 45,637,954

45016  MNPS FY16 Capital Projects

 01411016  ADM MNPS FY16 Capital Conting 3,920,400 3,920,400

 41454116  ART Percent for the Arts 79,600 79,600

 80404016  MNPS Maplewood Firestn  Showrm 44,305 2,377 2,377 41,928

 80404216  MNPS Whites Crk Pool-Repairs 125,000 6,795 6,795 231,999 (113,794)

 80404316  MNPS Hunters Ln BandRm-Repairs 254,914 10,696 244,218

 80404416  MNPS MLK Reno/Addition 30,000,000 1,368,410 28,631,590

 80404516  MNPS Furniture 200,000 124,957 124,957 75,043

 80404716  MNPS*Fed PreK Toilets & Sinks 308,317 308,317 308,317

 80404816  MNPS School Site Improvements 310,000 24,803 24,803 14,340 270,858

 80404916  MNPS Interior Bldg Improvemnts 456,000 456,000

 80405016  MNPS Plumbing Upgrades 458,000 458,000

 80405116  MNPS ADA Compliance 500,000 500,000

 80405216  MNPS Exterior Bldg Improvemnts 1,174,000 122,340 122,340 130,000 921,660

 80405316  MNPS Planning for NSA 1,500,000 1,500,000

 80405416  MNPS Planning for Hillsboro 1,775,296 85,239 85,239 1,671,555 18,502

 80405516  MNPS Planning for Hillwood 1,750,000 163,800 163,800 1,571,200 15,000

 80405616  MNPS Electrical Upgrades 1,773,000 58,585 1,714,415

 80405716  MNPS SE Early Learn Center 2,000,000 50,071 50,071 18,190 1,931,739

 80405816  MNPS School Safety & Security 437,500 34,630 34,630 402,870

 80405916  MNPS Emergency Constr/Conting 2,142,168 8,044 8,044 2,134,123

 80406016  MNPS Paving Upgrades 168,600 39,785 39,785 128,815

 80406116  MNPS Pennington ES Addition 4,000,000 33,612 33,612 120,153 3,846,234

 80406216  MNPS HVAC Upgrades 4,100,000 111,193 111,193 18,730 3,970,077

 80406316  MNPS Rosebank ES Reno 6,000,000 22,497 22,497 264,532 5,712,971

 80406416  MNPS Technology 10,000,000 2,009,932 2,009,932 156,860 7,833,208

 80406516  MNPS Transportation 10,000,000 10,000,000
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45016  MNPS FY16 Capital Projects (Cont.)

 80406616  MNPS Cane Ridge Area ES 19,000,000 764,550 18,235,451

 80406716  MNPS Roof Replacement/Repair 2,522,900 1,780 1,780 2,521,120

 80406816  MNPS Overton Reno/Addition 30,000,000 537,084 537,084 2,966,656 26,496,260

45016  MNPS FY16 Capital Projects 135,000,000 3,687,256 3,687,256 10,866,455 120,446,288

45107  *MNPS FY11 Qualified SchCapPrj

 80400005  MNPS * FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS * QSCB Lakeview Elem Roof 107,122 (107,122)

 80400215  MNPS * QSCB Cockrill Elem Roof 417,501 (417,501)

 80400225  MNPS *QSCB Cole ElementaryRoof 120,922 (120,922)

 80400265  MNPS * QSCB Dupont Elem Roof 611,158 (611,158)

 80400290  MNPS *QSCB East LiteraturGymAC 489,702 (489,702)

 80400315  MNPS *QSCB Gateway ElemAdditio 3,283,519 (3,283,519)

 80400340  MNPS * QSCB Glenn Elem Roof 300,820 (300,820)

 80400405  MNPS * QSCB Haywood Elem Roof 370,778 (370,778)

 80400415  MNPS *QSCB Hermitage Elem Reno 4,283,864 (4,283,864)

 80400440  MNPS * QSCB Hillwood HS Gym AC 189,596 (189,596)

 80400450  MNPS *QSCB Hume Fogg High Roof 403,688 (403,688)

 80400497  MNPS * QSCB ML King HS Gym AC 290,636 (290,636)

 80400532  MNPS * QSCB McGavock High Roof 2,120,377 (2,120,377)

 80400577  MNPS * QSCB Apollo Middle Roof 817,062 (817,062)

 80400585  MNPS *QSCB Murrell School Roof 262,340 (262,340)

 80400615  MNPS * QSCB Overton HS Gym AC 206,347 (206,347)

 80400640  MNPS *QSCB Pennington ElemRoof 307,381 (307,381)

 80400650  MNPS * QSCB Percy Priest Elem 83,171 (83,171)

 80400685  MNPS * QSCB Shwab Elem Roof 480,450 (480,450)

 80400897  MNPS *QSCB Old Brick Church MS 167,627 (167,627)

 80401110  MNPS * QSCB Antioch High Roof 1,115,780 (1,115,780)

 80401270  MNPS *QSCB Dupont HadleyMSHVAC 142,880 (142,880)

 80401315  MNPS *QSCB Gateway Elem Renova 2,265,065 (2,265,065)

 80401355  MNPS * QSCB GoodlettsvilleMSRo 607,528 (607,528)

 80401510  MNPS * QSCB Litton Middle Addi 2,210,061 (2,210,061)

 80401532  MNPS * QSCB McGavock HS Gym AC 771,987 (771,987)

 80401540  MNPS *QSCB McMurray MiddleRoof 409,897 (409,897)

 80401563  MNPS * QSCB Moore MS Roof HVAC 207,398 (207,398)

 80401705  MNPS *QSCB Stratford High Roof 496,377 (496,377)

 80401805  MNPS * QSCB Wright Middle Roof 187,748 (187,748)

 80402115  MNPS *QSCB Bailey Boiler Repla 733,583 (733,583)

 80402440  MNPS * QSCB Hillwood Library 200,000 (200,000)

 80402510  MNPS *QSCB Litton Middle Renov 6,037,982 (6,037,982)

 80405200  MNPS *QSCB Chadwell Elem Renov 4,640,707 (4,640,707)

45107  *MNPS FY11 Qualified SchCapPrj 35,622,099 (35,622,099)

45109  *MNPS FY10 Self-fundingCapProj

 80401609  MNPS * Energy Retrofits 15,250,031 (15,250,031)

45109  *MNPS FY10 Self-fundingCapProj 15,250,031 (15,250,031)
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45114  MNPS FY14B Capital Projects

 80410100  MNPS Technology 6,000,000 6,000,000

45114  MNPS FY14B Capital Projects 6,000,000 6,000,000

45115  *MNPS FY10 ARRA Qual SchCapPrj

 80402705  MNPS * ARRA QSCB Stratford HS 23,220 (23,220)

 80427000  MNPS * ARRA QSCB Admin 212,803 (212,803)

 80427001  MNPS *ARRA QSCB Stratford Prog 55,147 (55,147)

 80427002  MNPS * ARRA QSCB Stratford Cri 18,382 (18,382)

 80427003  MNPS *ARRA QSCB Stratford Scie 68,188 (68,188)

 80427004  MNPS * ARRA QSCB Stratford Bio 111,174 (111,174)

 80427005  MNPS * ARRA QSCB Dodson Roof 108,410 (108,410)

 80427235  MNPS * ARRA QSCB Crieve Hall 3,919,138 (3,919,138)

 80427335  MNPS *ARRA QSCB Glengarry Elem 2,053,167 (2,053,167)

 80427345  MNPS * ARRA QSCB Glenview Elem 2,291,059 (2,291,059)

 80427405  MNPS * ARRA QSCB Haywood Elem 3,458,263 (3,458,263)

 80427448  MNPS *ARRA QSCB CoraHowPERmAdd 834,405 (834,405)

 80427545  MNPS *ARRA QSCBMadisonMSRoofRp 369,516 (369,516)

 80427784  MNPS * ARRA QSCB Wharton Elem 7,650,358 (7,650,358)

45115  *MNPS FY10 ARRA Qual SchCapPrj 21,173,232 (21,173,232)

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 322,115 322,115

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,402,653 745,893 5,429,343 175,643 797,667

 42401010  PW USD Bikeways 889,977 875,756 (0) 14,221

 42403010  PW * USD Bridges 797,804 797,804

 42406010  PW USD Paving 1,230,469 1,214,227 16,242

 42408010  PW USD Roadway Projects 7,226,761 8,695,631 85,642 (1,554,511)

 42410010  PW USD Sidewalks 2,277,325 7,149 2,256,503 10,871 9,951

 42413010  PW USD Traffic 681,213 677,077 4,136

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 499,918 82

 42480010  PW USD First Ave / Riverfront 1,475,353 1,475,353

 65402010  W&S * SW USD Drain GO Closeout 177,159 177,159

 77402010  MDHA * USD Riverfront Redevelo 7,950,000 7,950,000

 77404010  MDHA *USD Gulch Arts Ctr Redev 1,008,708 1,008,708

 77405010  MDHA  * USD Riverfront Phase 2 15,597,347 15,597,347

48009  USD FY10 Capital Projects Fund 48,655,284 753,041 48,746,212 272,155 (363,083)

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,235,000 6,879 1,228,121

 42401011  PW USD Bikeways 500,000 499,978 22

 42406011  PW USD Paving/Resurfacing 5,000,000 5,670 4,902,892 62,954 34,154

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 28,286 4,896,584 52,636 50,780
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48011  USD FY11 Capital Projects Fund (Cont.)

 42413011  PW USD Traffic Signals/Equip 1,500,000 18,567 1,501,361 (1,361)

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 145,714 129,286

48011  USD FY11 Capital Projects Fund 14,260,000 52,523 11,953,409 115,590 2,191,001

48113  USD FY13B Capital Projects

 01481113  ADM USD FY13B CapContingency 977,000 977,000

 31482113  POL Central Police Distr Const 4,000,000 3,988,338 11,662

 31483113  POL Central Prec IT & Security 523,000 314,505 208,495

 42480113  PW USD Sidewalks 2,500,000 47,211 2,375,990 4,900 119,109

 42486113  PW USD Paving/Road Projects 5,000,000 1,010 4,959,654 4,366 35,980

48113  USD FY13B Capital Projects 13,000,000 48,221 11,638,487 9,267 1,352,246

49107  DES MCC Infrastructure FY11 CP

 68403010  DES MCC Infrastructure CP 8,500,000 13,752 6,506,259 1,993,741

49107  DES MCC Infrastructure FY11 CP 8,500,000 13,752 6,506,259 1,993,741

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

 68401008  DES *FY08 Misc Service Project 2,748,500 79,680 2,668,821

49108  DES FY08 Self-funding Cap Proj 2,748,500 1,718,525 1,029,975

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 163,739 2,713,407 205,983

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 163,739 3,787,379 1,542,011

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 654,962 25,083,062 116,602 13,100,336

 65404010  W&S Stormwater Home Buyouts 11,700,000 5,231,896 6,468,104

49110  W&S GSD Stormwater S/F FY10Cap 50,000,000 654,962 30,314,958 116,602 19,568,440

49116  USD DES FY16 S/F Capital Projs

 68401016  DES FY16 Misc Service Projects 26,000,000 26,000,000

49116  USD DES FY16 S/F Capital Projs 26,000,000 26,000,000
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Endnotes for Section II 
 

 

Page   Explanation 

 
40 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

41 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

41 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

42 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

42 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

42 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

DECEMBER 2015 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2016 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2016 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939

003  Metropolitan Clerk 277,126 177,638 99,488 0 99,488

005  Election Commission 29,880 0 29,880 1 29,879

006  Law 260,246 97,465 162,781 0 162,781

007  Planning Commission 20,137 0 20,137 18,908 1,229

008  Human Resources 410 0 410 0 410

010  General Services 14,106,470 2,179,745 11,926,725 16,887 11,909,838

011  Historical Commission 157,800 19,299 138,501 0 138,501

014  Information Technology Service 6,881,285 2,234,556 4,646,729 16,363 4,630,366

015  Finance 5,735,061 79,868 5,655,193 137,067 5,518,126

016  Assessor of Property 230,310 1,886 228,424 60,000 168,424

017  Trustee 3,811 2,424 1,387 0 1,387

018  County Clerk 278,308 25,409 252,899 0 252,899

019  District Attorney 7,740 0 7,740 0 7,740

021  Public Defender 15,253 3,096 12,157 0 12,157

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874

024  Criminal Court Clerk 50,206 0 50,206 0 50,206

025  Clerk and Master - Chancery 292,293 0 292,293 7,547 284,746

026  Juvenile Court 14,836 0 14,836 0 14,836

027  General Sessions Court 163,658 751 162,907 0 162,907

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending December 31, 2015
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Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

028  State Trial Courts 1,144,213 111,730 1,032,483 0 1,032,483

029  Justice Integration Services 507,067 150,944 356,123 0 356,123

030  Sheriff 960,447 0 960,447 0 960,447

031  Police 3,034,792 315,130 2,719,662 38,822 2,680,840

032  Fire 3,044,855 2,035,320 1,009,535 5,888 1,003,647

033  Codes Administration 140,324 2,433 137,891 15,936 121,955

034  Beer Board (1) 0 (1) 0 (1)

035  Agricultural Extension 2 0 2 0 2

036  Soil and Water Conservation 16 0 16 0 16

038  Health 852,377 102,195 750,182 9,249 740,933

039  Public Library 6,587,961 2,162,319 4,425,642 58,959 4,366,683

040  Parks 1,379,547 232,436 1,147,111 3,067 1,144,044

041  Arts Commission 61,996 15,841 46,155 0 46,155

042  Public Works 2,673,378 1,143,226 1,530,152 59,382 1,470,770

045  *Transportation Licensing 108,470 0 108,470 0 108,470

048  Internal Audit 11,690 0 11,690 0 11,690

049  Office of Emergency Management 85,334 0 85,334 0 85,334

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending December 31, 2015
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Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

060  Farmer's Market 157,528 2,176 155,352 0 155,352

061  Municipal Auditorium 3,024,572 412,130 2,612,442 330,438 2,282,004

062  State Fair Board 138,592 64,979 73,613 0 73,613

064  Sports Authority 39 0 39 0 39

067  General Hospital 1,069,554 451,339 618,215 0 618,215

075  Metro Action Commission 14,091 0 14,091 11,537 2,554

091  ECC Emergency Comm Center 19,791 0 19,791 0 19,791

For the Quarter Ending December 31, 2015

4% Reserve Fund Balances - ALL AGENCIES
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